32

PLAINTIFF'S EXHIBIT PX-756

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maria x D. Bono	60°s

Clw-253. Cleaning rust x scale from beams x columns

Built platform Clw 310 N.W Corner

C.J. Kalabrese INSPECTOR | 8-12-69 DATE | 9-4:00 SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maria x D. Bono	60°s

Scraping rust x scale from steel beams x cols Clw 253

Total personnel 5

C. Jackson INSPECTOR | 8-11-69 DATE | 9-4:00 SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maria x D' Bono	70°s

Clw 253-294 Cleaning rust x scale from beams x ~~arches~~ of

C.J. Kalabrese INSPECTOR | 8-15-69 DATE | 9-4:00 SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE Tower 'A'

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maria x D. Bono	80°s

Clw-294-284-253 - Cleaning rust x scale from cols x beams of

C.J. Kalabrese INSPECTOR | 8-13-69 DATE | 9:00-11:00 SHIFT | REVIEWED BY

WTCI-513-P

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario + D'Bono	70's

Clw 294- 2nd pour - Cleaning beams & Cols & applying

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Calabrese	8-18-69	9-4:00	A

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario + D'Bono	70's

Received pipe scaffold and 1 Truck-load of Cafeb material

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Calabrese	8-14-69	9-4:00	A

Tower A

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario + D'Bono	70's

Clw 294- Fireproofing beams + cols
Sty- 310- Cleaning beams + cols
Clw 242- Cleaning beams + cols

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Calabrese	8-20-69	9:00-4:00	A

Tower 'A'

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario + D'Bono	80's

Clw 294- 310- Cleaning + applying beams + cols

Tell T Kinnaman to Clean + put Equipment Thursday AM

INSPECTOR	DATE	SHIFT	REVIEWED BY
A.J. Calabrese	8-19-69	9-4:00	J

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	

Tower B

2 platforms, 4 Cabanes Apiece

Each Track area 7-4 x 9'

x 50

INSPECTOR | DATE | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113-110 - TKCC	Marco & Di Bono, Star Circle	

370- TKCC, Attis

Bank "A" Tower "A"

TKCC forms Caulking & Cleaning approx 75% Complete

Marco & Di Bono tentatively scheduled for Friday AM for Mark II Spray work Stand up in ceramic finish

Star Circle work remains will be done as necessary on 370 pour

INSPECTOR | 8/12/72 | 8 Day | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

Tower 'B'

CONTRACT NO.	CONTRACTOR	WEATHER
WTC-113-00	Marco & Di Bono	80's

Elev 284-294 - Fireproofing cols & beams

Elev 253-242 - Cleaning of steel & spraying

Marco & Di Bono - ordered to stop spraying by Foreman because stick Tenders Refused to work on same level as spraying - to meet Owner

A. J. Calabro | 8-22-69 | 8AM-4PM | A | REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marco & Di Bono	80's

Elev 284-294 Fireproofing cols & beams

Elev 242 - Cleaning steel from cols & beams

Checked Elevators told contractor to apply beams coat

A. J. Calabro | 8-21-69 | 9-4 PM | A | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Morris-D'Bosa	80°s

Elev 310 - Spraying beams & cols
Elev 284 - Cleaning dust from cols & beams
Elev 274 - Tarp covering beams & cols
Elev 242 - Cleaning dust from cols & beams

Lost 1 hr - Temporary water - shut P-off

A Kleiber — INSPECTOR
8-25-69 — DATE
2nd — SHIFT
[illegible] — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Spraying 294 Level Beam & Cols

Cleaning mast & Overspray -242 & sub levels

A M Pacucci — INSPECTOR; 8/25/69 — DATE; ____ — SHIFT; A — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Spraying 242 Level and 294 Level

Cleaning on sub-levels - "A" - Mast & Overspray

A M Pacucci — INSPECTOR; 8/27/69 — DATE; ____ — SHIFT; A — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Cleaning mast on 242 - Spraying 294 Level and cleaning overspray

A M Pacucci — INSPECTOR; 8/26/69 — DATE; ____ — SHIFT; A — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

Cleaning mast - 2-3-7 - "A" & Sub Levels

A M Pacucci — INSPECTOR; 8/28/69 — DATE; ____ — SHIFT; A — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Maria E Di Bono	

Bearing Rest - 3-4-5-7 - "A"

A M Pacucci — INSPECTOR | 9/3/69 — DATE | — SHIFT | A — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Maria E Di Bono	

Cleaning rust - on 2-3-4-7 - "A"

A M Pacucci — INSPECTOR | 9/2/69 — DATE | — SHIFT | A — REVIEWED BY

Tower "A"

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
ITC-113-00	Maria & D'Bono	80°s

Elev 310 - 3rd floor - Tempering beams & cols

Elev - Floors - 4-5-6-7-8. Cleaning rust from cols & beams

R. J. Calabro — INSPECTOR | 9-5-69 — DATE | 9:00 to 11:00 — SHIFT | A — REVIEWED BY

Tower A

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Maria & D'B	70°s

Elev 310 - 3rd floor - Tempering beams & cols

Floors 4-5-6-7 Cleaning Steel from beams & Cols.

M.T.& T.G - Clean-up rust required thicknesses on beams & Cols

R. J. Calabro — INSPECTOR | 9-11-68 — DATE | 9:00 to 11:00 — SHIFT | A — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY.

FIREPROOFING

1 SPRAYING GUN ON LEVEL 294 SEALING OVERCAST TOP COLUMNS NEAR ELEVATORS.

2nd SPRAYING GUN ON 4th FLOOR COLUMNS AND BEAMS WITHIN THE CORE

3rd SPRAYING GUN ON 9th FLOOR "Q" DECK BEAMS ON NORTH AND EAST SIDE

David Yleinpost — 9-12-1969 — 8:00 4:30 — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC - 113-00	Maria + Di Bono	70's Rain

3-6 Floors - Fireproofing beams + cols

Flr 254 - Cleaning Decking + cols.

7-8-9-10 Cleaning steel from beams + cols

A.J. Calabrese — 9-8-69 — 8:00 4:30 — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO & DI BONO	SUNNY & WARM

8:15 AM - 6" TEE IN WATER LINE AT EL294 1-5 BROKE STOPPING WATER FLOW INTO TOWER "A" SUPT FOR MARIO & DI BONO SENT ALL MEN HOME UNABLE TO SPRAY FIRE PROOFING WITHOUT WATER. PLUMBER ON DUTY CALLED FOR TEE. DISMANTLED ADJOINING PIPE. WILL HAVE WATER RUNNING BY 9:00 AM MONDAY 9/15/69.

N.Y.C FIRE DEPT DRILLING ON JOB SITE 10:30 AM TO 11:30 AM.

R.A. Vreeland — 9/14/69 — 8-4:30 — J.K. — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario & Di Bono	

12 Laborers - 4 plasterers - 4 Machines

Spraying fireproofing on underside of 253 - two sprayers

Spraying 4th floor Columns

Spraying underside of 9th floor.

A. Pacacci — 9/13/69 — REVIEWED BY

INSPECTOR — DATE — SHIFT

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC.	SUNY

FIREPROOFING

NO SPRAYING TODAY
CLEANING AND HANGING CONVASSES ON 10TH FLOOR, BOTH SIDES ON NORTH "Q" DECK AND ½ OF BOTH SIDES ON EAST AND WEST "Q" DECK

Fred Ulrich — 9/16/1969 — 8ET TO 4:30

INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY

FIREPROOFING

2 SPRAYING GUNS ON 9TH FLOOR "Q" DECK BEAMS ON EAST SIDE WITH CORE BEAMS AND 2ND GUN ON SOUTH SIDE OF "Q" DECK.
1 SPRAYING GUN STARTED ON 10TH FLOOR AT N.E. CORNER AND WORKING TOWARDS N.W.

Fred Ulrich — 9/15/1969 — 8ET TO 4:30

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO MARIO E. PLASTERING COMPANY	CLOUDY

FIREPROOFING

HAD 4 SPRAYING GUNS WORKING TODAY.
FINISHED SPRAYING NORTH SIDE, TOOK HANGING CONVASSES DOWN AND TRANSFERED TO 11TH FLOOR TO SOUTH SIDE WHERE HE STARTED SPRAYING AT 2ET WITH ONE GUN AND HAD 2ND GUN AT 3ET ON S.W. CORNER OF 11TH FLOOR.
10TH FLOOR IS 95% FINISHED AND 11TH FLOOR HAS BEEN STARTED. SHOWED TO SUPERINTENDANT TONY BUARINO THAT UPPER PART OF HANGING ANGLES BEAMS WERE DEFICIENT →

Fred Ulrich — 9/18/1969 — 8ET TO 4:30

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	DI BONO, MARIO E. PLASTERING COMPANY INC	SUNY

FIREPROOFING

CONTINUED HANGING CONVASSES ON EAST, WEST AND SOUTH SIDES OF "Q" DECK (COVERING EXTERIOR COLUMNS AND CORE COLUMNS)
4 SPRAYING GUNS FINISHED 1ST LAYER ON 95% OF NORTH SIDE, 50% OF EAST SIDE, STARTED ON WEST SIDE AND SOUTH SIDE.

Fred Ulrich — 9/17/1969 — 8ET TO 4:30

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario E. DiBono	

12 Laborers - 1 Supt. 1 Constructor Engr.
4 Sprayers (Plastic) 1 Fore
4 Helpers 1 Engr.

Spraying Underside of 253 - "A"
" 10th floor
" " "
" 12 "
Placing tarps around Core & Perimeter Col.

Don Powers 9/20/69 — — —
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
11300	DI BONO MARIO E. PLASTERING COMPANY	SUNY

FIREPROOFING.
HAD 4 SPRAYING GUNS WORKING TODAY.
FINISHED TEMPORARILY SPRAYING 10TH FLOOR & "Q" DECK & 11TH
BOTH SIDES OF 11TH FLOOR "Q" DECKS COVERED BY HANGING
CONVASSES AND TEMPORARILY FINISHED THE EAST SIDE
EXCEPT N.E. CORNER; ABOUT 1/2 OF SOUTH; 3/4 ON WEST
AND 1/2 OF NORTH
ON 12TH FLOOR FINISHED COVERING EXTERIOR COLUMNS
OF "Q" DECK ON SOUTH AND WEST SIDES.

Fred Steingrub 9/19/1969 8E-4 7-3
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 11300	Mario E. D'Bono	

Spraying exterior Col. 7-9-11-12 floors
Cleaning sand & overspray 7-9-11-12 floors

A. Falcon 9-27-69 8:4:30 — —
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 11300	Mario E. D'Bono	

Cleaning roof floor beams & Col. 13 & 12 floors
Spraying 14th floor

A. J. Falcon 9-26-69 8:4:30 —
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
V.T.C. 11300	DI BONO MARIO E. PUNSTRONG COMPANY	SUNY

FIREPROOFING TOWER A.
HAD 4 SPRAYING GUNS WORKING TODAY.
1 GUN FINISHING 14TH FLOOR REMAINED 30% OF WEST SIDE.
3 GUNS FINISHED EAST AND SOUTH SIDES OF "A" DECK ON 15TH FLOOR. SOME AREAS REMAINED COMPLETELY UNCOVERED.
HANGING CURTAINS REMAINED ON BOTH SIDES OF WEST SIDE ON 14TH FLOOR; ALL AROUND "A" DECK ON BOTH SIDES ON 15TH FLOOR AND ON OUTSIDE COLUMNS ALL AROUND "A" DECK ON 16TH FLOOR.
WORK AS BEFORE NOT COMPLETE UP TO 0" COVER

Fred C. Hemphill 9/29/1969 8"-TO 4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
VTC 113-00	Mario D'Bono	

Fire-proofing 14-15-16th floors
Cleaning dust from steel 14+15th floors

A. J. Calicchia 9-30-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Spraying 7-9-13 floors
Cleaning dust & overspray 7-9-13 floors

A. J. Calicchia 9-28-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Spraying 14+15th floors
Cleaning dust from beams & cols

A. J. Calicchia 9-29-69 8:4:30
INSPECTOR DATE SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bosco	

Fire-proofing 16 & 17th floors

Cleaning west floors Steel Columns & Cabs of 16 & 17th floors

C. J. Calabrese — 10-2-69 — 8:4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bosco	

Fire-proofing 15-16-17 floors

Cleaning west floors Steel 15 & 16th floors

C. J. Calabrese — 10-1-69 — 5:4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario & D. Bosco	

1 Supt. - 1 Fore - 6 ~~Fireproofers~~ - 10 Laborers
6 machines - 2 Engrs

Spraying core cols on 14-15-16-A
Spraying outside cols on 7 on North & South side of Building

Mario Bosco — 10/4/69 — — — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Marsico & D'Bosco	

Fire-proofing 17-18th floors

Cleaning west floors Steel cols & Beams 17th floor

C. J. Calabrese — 10-3-69 — 8:4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Tue. - pressing 18th floor
General clean-up of overspray
Cleaning dust from Steel & Glass
T.P.P. Tenants - Cleaning Windows
N.G.

C. Kalabrese — 10-6-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Tue. - pressing 13-14-15 floors Core
Elevators & Lobs.
7th floor Spraying exterior Co.'s.

C.J. Calabrese — 10-4-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Tue. - Thursday ~~Sept~~ MARIO D'BONO	

Cleaning dust & Spraying 6-17-18-19 floors

C. Kalabrese — 10-9-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

Tower A

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-00	Mario D'Bono	

Cleaning dust & floors Co.'s - Spraying
16-17-18-19th floors

* Told A. Pizarro to apply Caps on to required Electrics.
Clean areas before leaving floors.

C. Kalabrese — 10-8-69 — 8:4:30 — REVIEWED BY
INSPECTOR — DATE — SHIFT

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
TC 113-00	Mario & D'Bono	

Cleaning Deck 7th floor
Spraying - plastering - Cleaning 17 & 19-20 floors

A. McCabe — 10-10-69 — 8:4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
HTC 113-00	Mario & D'Bono	

Cleaning Deck 7th floor cols & beams
16-17 floors - Spraying & Cleaning 19 & 20 floors
16-17 floors

J. McCabe — 10-8-69 — 5:11:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

Time-B

CONTRACT NO.	CONTRACTOR	WEATHER
TC 113-00	Mario & D'Bono	

Cleaning - Spraying - plastering 17 & 19-20
21 floors

A. McCabe — 10/14/69 — 8:4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario & Di Bono	

8 Plasterers - 14 laborers - 1 Fore - 1 Supt.
2 Hoist Engrs - 1 Constr. Engr.

Spraying on 7th Sprandel & Beams
" - 16, 17, 18, 20
" overlay on 9th (Mach II)
" Mobil Contact cols - Mezz
Told Mr. Guerra to apply proper thickness and to clean up area

[signature] — 10/11/69 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	MARIO D BONO	CLEAR - WARM

4 sprayers + 1 ley were working on the 2nd, 3rd, 7th, & 23rd floors
1 - engineer
20 laborers - 1 ley were "cleaning up" from the 1st floor to the 23 floor. 10 of the leys left off at the day + 1 ley swept the entire 310 deck.

H. K. O'Connell — INSPECTOR — 10/19/69 — DATE — 8-3:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO & DIBONO	SUNNY - 60°

SPRAYED ASBESTOS FIRE PROOFING ON COLUMNS & BEAM AT TOWER "A" ON 10TH, 11TH & 12TH FLRS.

N.Y.C. FIRE DEPT DRILLING AT 6 SITE.

R.A. Vreeland — INSPECTOR — 9/21/69 — DATE — 8-4:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Mario E Di Bono	

7 Plasterers - 16 Laborers - 1 fore - 2 hoist Engrs.
1 Supt.

Spraying on 7th, 18, 21, 22, 23 Mezz
Unloaded truckload of plaster

Formed a Guard of proper thickness which should be sprayed
N 1 4 Cleaning of West shafts must be
concentrated on.

L. M. Pacacci — INSPECTOR — 10/18/69 — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO E DI BOND	SUNNY & WARM

SPRAY ON FIREPROOFING APPLIED TO COLUMNS & BEAMS ON THE FOLLOWING FLOORS IN TOWER "A" - 2, 7, 19, 11, 18, 19 & 20.
7 SPRAYERS WORKING TODAY. - 8 LABORERS WORKED ON CLEANUP IN AFTERNOON AT FLOORS SPRAYED AND EL. 310 AT NORTH, SOUTH & EAST, WEST SECTIONS SURROUNDING TOWER "A"

N.Y.C. FIRE DEPT AT 6 SITE DRILLING

R.A. Vreeland — INSPECTOR — 10/12/69 — DATE — 8-4:30 — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	Walsh & D'Boro	

Cleaning dust 19th 20th floors

Spraying 18th floor

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10.17.69		

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	Walsh & D'Boro	

Cleaning dust from cabs & floors 19th fl

Spraying Cleaning + protection floors 17 + 18-19

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10.16.69	8:4:3	

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE Tower B

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	Walsh & D'Boro	

Cleaning dust from cabs + floors 20th fl.

Spraying. Cleaning + protection 18-19 floors

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10.20.69	8:4:3	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	Dic - Underhill	

Checking on to reinforcing steel - set 6" dbs

Tickson clearing flood - for 13 days

Wm Powers 11/6/69

INSPECTOR | DATE | SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO D BONO	CLOUDY-WARM

6 sprayers	4 sprayers were using calcene
13 laborers	1 sprayer used ark coat
1 engineer	1 sprayer used gunite
1 sup.	
1 foreman	2 sprayers were spraying "tree col. east & west face of building
	3 sprayers worked on 10ft. ht.
	1 sprayer - 29 ft.

W. K. O'Connell — INSPECTOR
12/1/49 — DATE
8-4:30 — SHIFT
REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.0	MARIO & D. BONO	Cold 20°s

1 LABORER SCRAPING BEAMS & COLUMNS SO PAYNE'S FRAMING CAN BE INSTALLED

Baldwin — INSPECTOR | 1/19/70 — DATE | 0800-1630 — SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113	MARIO & D. BONO	Cold 15°-20°s

(Continuation Work) 1 LABORER SCRAPING BEAMS & COLUMNS FOR PAYNE'S INSTALLATION

Baldwin — INSPECTOR | 1/20/70 — DATE | 0800-1630 — SHIFT | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & D. BONO	RAIN MILD

10TH FL. - ONGOING WALL BEAMS

1 LABORER SCRAPING BEAMS SO STAR CRANE CAN INSTALL "5" BEAMS.

Baldwin — INSPECTOR | 1/3/70 — DATE | 0800-1630 — SHIFT | REVIEWED BY

77-114

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Marino & DiBono	Mild 40's

2 Riggers / Hoister Eng. 3 Laborers
29th Flr. / Oiler Spraying Texsteel - (T&P Hoist Doors
Counter.)
294 Level J-3 Area - 1 Mech. 2 Laborers Spraying Beams & Girders
Continued Remarks & "Foreman"

Balducci — 2/11/70 — 0800-1130 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Marino & DiBono	Cold/30°

No Work ____ No Water

Baldwin — 2/6 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Marino & DiBono	30's Windy

29th Flr Hang Canopy E/Side Bldg.
No Contract Work Completed.

Baldwin — 2-13-70 — 8:20-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.—	Marino & DiBono	30° S

29th Flr. — 1 Man Spraying Columns
J-3/294 Flr. 1 Man Spraying 2 Columns Ea.
310 Flr. / Hoist Eng. 2 Lab.- Ea. Machines —

Baldwin — 2-12-70 — 8:00-4:30 — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Mario & D. Bono	Cold 30 – 40°

1. 294 Level - 2 mech Flag. ~~Loader~~ Handy Gophers K-1 J-2 J-4 area
2. 30± Flr. - 2 laborers installing canvas E/end.
3. Loday 310 - 1 eng 3 laborers
0 men + non assigned in WTC 400

P. Baldwin — 2/17/70 — 8-4:30

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	Mario & D. Bono	Cold 30-40°

K-1 294 Level 3 spreaders 1 Loader Arriving Materials
and Notes -
Loday — 1 eng / 2 Laborers

P. Baldwin — 2/16/70 — 8-4:30

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113-	Mario & D. Bono	Cold 30°s

No Work — Water Not Available

P. Baldwin — 2/20/70 — 8-4:30

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Mario & D. Bono	Cold 30°-40°

2 mech J area Arriving F.P. J-3 - J-4 area.
3 Lab " cleaning up
1 eng Loday Equipment

P. Baldwin — 2-19-70 — 8-4:30

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	Mario J. DiBono	Mild 30°

B.M. 1 man 29" RE Climax/Cobb — Operation secured 12:00
15" " " WTC 110
2 M " " "
Discussed Overspray Protection With P/O Gilman, F.C. & F.H. (Trail)
Promised Removal of Tarps, Interior Portions today 3-5 P.C.'s Stairs
Was given Conclusion.
Sat & Sun. Work will resume on Monday
29 1/4 RE Still Incomplete.

C. Baldo 221 | 2/27/70 | 8-4:30 | Reviewed By

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	Mario J. DiBono	Mild 30+

J-4 2 Operators No Laborers
310 1 Exc. 1 Laborer

Operator J-4 Area Cleaned Inadequate Canvases Used to Protect Exposed Rebar — Rebar "Contaminated" By "Spray On" Possible That Rebar Should be Cleaned Prior to Installation of Concrete.

B. Blanzan | 2-24-70 | 8Am-4:30 | Reviewed By

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113 —	MARIO & D. BONO	To 40's

A.M. - NO WORK - Full crew on WTC # 400

P.M. - 2 n3 Insulate Bonding Cables 29th Flr.
NON-PAYMENT WORK.

Balduzzi — 3-3-70 — 8-4:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO & D. BONO	Mild To 40°

NO WORK NO WATER

Balduzzi — 3/2/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO & D. BONO	Cold 30's

No Work - Too Cold - TECC 010 NOT TURN ON WATER

Balduzzi — 3/9/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO & D. BONO	Mild - 40's

WORKED ON WTC 400 Only

Balduzzi — 3-6-70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & DiBono	MAR 35-40°

Resumed Spray on Operation 30th Flr. Truss Area only — Advised Foreman to apply additional to P & T Ext (Nitrate Ext)

Bobbie Jay — 3/11/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.00	MARIO & DiBono	Cold - 30's Below

6 Hours Waiting Time

No Water

Bobbie Jay — 3/10/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113.0	MARIO & DiBono	FAIR 30-40°

Contractor Applying Additional per NTC 400.—

R.M. Check Fire 30 & Above Approved Because of Problems Per J-6 Area. See Narrative 3-17-70

R. Bobbie Jay — 3/16/70 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113—	MARIO & DiBono	Cold - 30-40

No Work — Held By TRCC — Snow Cycle

Must Install J Strip Rope to Spray-on Application As Directed By M. Goldsman. From Coats

Bobbie Jay — 3/12/70 — 8-4:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & D'Bono	Mild

2nd AR- 2 SPRAYERS
2 LABORERS
1 FOREMAN
1st 1 LABORER
6 MEN TOTAL.

A FORMED FOREMAN HOSE AREA WAS to Be Completely WASHED ~~BE MADE~~ TO COMPLY WITH CITY REQUIREMENTS.
INSPECTION AT 1:30 & 2:30 REVEALED NO HONEY USAGE OR SPRAY. LIGHT MIST AND FOG ESCAPING FROM CANOPY AREAS. HEAVY DARKENING FALLING FROM LOWER LEVELS (EXISTING WORK)

Eddie Zia — 3/27/70 — 8-8:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113-00	Mario & D'Bono	

Spraying & Cleaning 17-18 floors
Cleaning only of 19th floor

* Maintenance of Operations above 17th floor Has good adhesion

W. K. O'Donnell — 10-15-69 — 8:00 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
NTC 113	MARIO & D'BONO	Mild 40's

APPLYING ADDITIVE TO TRUSS AREA OF 30th FLR. THRU A. LEVIN & H. ABRAHAMS STOPPED OPERATION 2:30 PM BECAUSE OF "CITY" ORDER. ~~SPRAY~~ OVER SPRAY MUST BE CONTINUED BY TAPE BARRIER.

Eddie Zia — 3/25/70 — 8-4:30 — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113.00	MARIO & D'BONO	CLEAR & COLD

TOWER "A"

5 SPRAYERS
9 LABORERS
2 ENGINEERS
1 FORMAN

7th fl. exterior face east and west side - sprayed
9th fl. exterior face - south side sprayed

W. K. O'Donnell — 11/16/69 — 8-4:30 — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 112 -	MARIO & DiBono	(Cold 30-40° Light Rain PM)

No Work 30% Fab of Rebar As Per Agreements with TRCC

B. DiBono — 3/18/70 — 8-4:30 — Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.0	MARIO & DiBono	~~Cold 30-40°~~

Field Trip — See Narrative 3/18/70

B. DiBono — 3/17/70 — Not on Job — Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113 —	MARIO & DiBono	Cold -

No Work Too Cold.

All Men Working on WTC 400

B. DiBono — 3/31/70 — 8-4:30 — Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO & DiBono	Cold 8 to 22°

No Application — Too Cold TRCC 0.0 Not Train or Upstate
1 Foreman 3 Laborers Moving Compressors to lower Fan

B. DiBono — 3/30/70 — 8-4:30 — Reviewed By

EXPERIMENTAL 0-69

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONA	

SPRAY ON INTERIOR TRUSSES ON 31 & 32 FLOORS

4 MECH - 1 FOREMAN

13 LABORERS

C/O Hall — 4/Hall/70 — 8-4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-69

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	Hot 45° and

Di Bono - Work force 1 Foreman, 4 Plasters, 14 Laborers.

Spraying 32 floor trusses with Cafco C/F.

J.C. Ball — 4-5-70 — 1 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-69

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113	MARIO & Di Bono	Mild

33rd FL - 1 MAN PROTECTING TRUSSES
2 MEN HANGING TARPS
2 MEN PUTTING HOLES & SPRAYING (PLASTERS)
32nd FL 3 PLASTERS - SPRAYING & PUTTING EQUIPMENT.
31st FL 3 LABORERS CLEANING UP.
NON FOREMAN - JAMES COLUMBARUS APPEARS TO CAUSE SITUATION BY: 1. CAUSING PROTECTION 2. SPRAYING HOSES OUT OF NECESSARY HARDNESS.
SPRAY CREWS LACK OF 5" INSTALLATION - HOLDING UP COLUMN COVERING.
4th LABORERS CLEANING UP 10th FL.

Baldizzo — 4/6/70 — 8-4:30 — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-69

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bono	FAIR

1 Foreman
4 Plasterers
12 Laborers.

41 st Floor Spraying Beams & Trusses
35th Floor Trusses
35th Floor Spraying Tarps.

[signature] — 4-11-70 — DAY — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Fair

Hours at Work Corps Sprayed on Tuesday 28
Hours 75th Comp. 28-29-30-31-32-33-34-35-36
50% Complete 37-41
Temp up ready to Spray 38-39
No Temp on 42

M Schlief — 4-25-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Rain

Spoke to Fred Canada Re 41 ft Cofferdam Bed Beam - Hampton complained that Cofferdam being done Back as it stuck - Spoke to Contract De Bono to remove same - Spoke to Fred 4 PM. was unable to contact them he said Say Morning AM -

M Schlief — 4-23-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Fair

Da Bona resumed some material today. Samples of both Cafes old & New in Inspection Office to be entered to start spraying Tuesday as soon as he resumes some material which should be Thursday or Friday 4-30-5-1.

M Schleif 4-29-71 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Da Bona	Fair

41 Hrs Scraping Bottom Heaps of Beams
460 ft Spraying Box Joints

Statement from Da Bona Office that they will start spraying Green ~~Asphalt~~ material on Monday 5-25-71

M Schleif 5-21-71 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

De Bona Started to spray Trim on 37 floor 38 floor - Hanging Tarps on 41 & Complete same

W Schley — 5-1-70 — Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Started on 41 floor 1PM Scraping Bottom of Hanger Beam Was & Completed one Bay of Sub Station they started to put Hydro scaffold that belong to Calisi and they took it away from them - De Bona will have to provide shoring & centering - The plumbers are erecting a scaffold across at Elevator and Elevating 41 -

W Schley — 5-12-70 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

When I began to come to Cecil at PM I found that De Bona Sprayed on 41 floor & As I again he did not have proper protection to prevent Cola Cafco from going out by Boarding & Sheet Plastic. This Has brought to my attention by Hans Mosbek - TRCC - In spite of Hans continuing Paying him Jimmy of De Bona under retainer and evidently illegally did The crews cleaned up at Tishman Trailer - Something has got to be done with this Contractor Johnson

W Schley — 5-9-70 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

1 Man Spraying Beam 38 floor Scaffold also set on 41 & Scrape Bottom flanges but are activity

De Bona changed again and can't find the Color of Primer that is to be Used

Floors are loaded with dumping of Cafco - Two one is Cleaning - Fair

W Schley — 5-22-70 — Day — REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Cloudy

Spraying Trans on 39 ft.
Started to scrape 41 floor again at 2PM. Brought Frank Tantarello up on floor to see conditions - We then went to the finish of DeBona & Ronk Engineering then came back down on job - They had four Hands. Ronk then said he was going to speak to Jon DeBona for more men & suggested attempt to complete job by Saturday.

M. Schlei — 5-14-20 — Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Rain

Scraping Board of Stairs on 41 floor 2 men Carpenters
as of this date 17 on NW Elevation & 12½ on SE.
Spraying Trans on 39 ft.

M. Schlei — 5-15-20 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Rain

No Work on this Contract as per Jimmy of DeBona

M. Schlei — 5-11-20 — Day — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Rain-Sun-Cl

~~No Work on this~~ Spraying Trans on 39 ft.
No Work on 41st floor as far as scraping bottom floors.

M. Schlei — 5-13-20 — Day — REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Deck underside & Beam 6th floor
Cleaning 6th floor

INSPECTOR: [illegible] DATE: 5-29-70 SHIFT: Day REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	WTC	Clear -60°

& Plenum Spray-On in the
following locations -
(6 men) (1) 9th fl 34 - 34 floors Corridors
& El. Lobbys. & Shafts
(3 men) (2) also 2nd floor - Spray on -

INSPECTOR: [illegible] DATE: 5/20/70 SHIFT: 8-4:30 REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Cloudy-Rain

Spraying Cafes on Terrace 8th floor 1 man
2 Brush cleaning floor 41 fl.
Electric Motor of Beam Still Not Completed
41st floor S.Y.

INSPECTOR: [illegible] DATE: 5-19-70 SHIFT: DAY REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying concrete on 11 floor

INSPECTOR: [illegible] DATE: 5-28-70 SHIFT: DAY REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario DeBono	Fair

Sprayproofing 39 Floor
Plastering 2 & 4 Level
Cleaning 39 Floor
} A Towers.

Note Color of concrete should be Green

Contract Worked Till 12 Noon - only -

Both Bronx on 41 ft still Concrete Sprayed - 12 Bronx is going to start Tomorrow Morning 7 ?

INSPECTOR	DATE	SHIFT	REVIEWED BY
W Schley	5-20-70	Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	DeBono	Fair

DeBono Still sprayproofing on 41 Floor Bottom of Bronx Spoke to Fred Connole T.R. a foreman He called Tony Simonis of DeBono and he stated that there was no agreement between Best Wenstein & DeBono. and he will continue to spray Bottom. Fred then called Burt Wienstein & told him of Conversation Including the fact that Local Carpenters should not do anything until Baths are scraped clean They prevent DeBono to Finish complete & Scrape. But told Fred that if Local Carpenters wants to hang pipe they would scrape & Best Wienstein would tell them to do so

INSPECTOR	DATE	SHIFT	REVIEWED BY
W Schley	5-7-70	DAY	

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	DeBono	Cloudy 70°

3 Plasterers 5 Laborers - Sprayproofing Structural Steel 38 & 39 Floor Shaft and Overhead Ceiling Lobby ceiling

INSPECTOR	DATE	SHIFT	REVIEWED BY
	6/27/70	1	

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	DeBono	Fair

Sprayproofing Bar Joists 45 Ft.

Jimmy Palm Exp. Complained that some one is Spitting Paper on Tarps & Removing Wastes Checks his tarps spray is Going out of Balcony & he is Responsible for Cleanups. -

INSPECTOR	DATE	SHIFT	REVIEWED BY
W Schley	6-29-70	DAY	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mesa Du Bona	Fair

Bar Joists 45
Welding 12-13
Spraying overspray 12

M. Schlaf — 6-9-70 — Day — INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Du Bona	Cloudy - Rain

Spraying Bar Joist 43 Floor
Spraying Deck 11 Floor

M. Schlaf — 6-4-70 — Day — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Du Bona	Fair

No work on this Contract today (Spraying)
Preparing 43 ? floor for spraying Bar joists
Have my knowledge that Du Bona has OK to spray only to 41 floor. Adequate

M. Schlaf — 6-2-70 — Day — INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Du Bona	Rain Cloudy

Spraying 43 floor - Bar joists
Note: New Cafes 32 floor top of 6" floor 9 from 36 up
old Cafes Balance

M. Schlaf — 6-5-70 — Day — INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Fiore	Rain 65°

Di Fiore had 4 plasters, 8 laborers, 1 engineer and 1 foreman working on spraying fireproofing on columns 32 & 33 floors

Damage sink one water line burst causing through which caused quite a bit of water to run over the 32 floor and down the duct and center stairs before the water was turned off. Also three electric control wire were cut by person unknown

J R Baldt — 6-6-70 — 1 — INSPECTOR / DATE / SHIFT / REVIEWED BY

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Fiore	Rain

No Work On the Contract Today

W Schlenk — 6-5-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Fiore	Rain

Spraying Beam just 43 floor
Restaking on 10 floor
Spraying concrete on Decking 10 floor

W Schlenk — 6-9-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Bar Joint 44 Ston
Closing Ston 43
Spraying Taxiway 11
Filing Voids Clearwater 11 ft.

M Schlei — 6-11-70 — Day — REVIEWED BY

EXPERIMENTAL 0-00

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

The following Culverts have been cleaned with Cor Rod
that must be removed on order for De Bona can Complete
the Cajas spray in Voids.
10 Ston - #1008 - 1007 - 1006 - 1004 - 1003 -
1002 - 1001
11 Ston #501 - 502 503 504 505 506 507 508
1008 - 1007 - 1006 - 1004 - 1003 - 1002 - 1001

M Schlei — 6-11-70 — Day — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying 10 Ston - filing Voids - PT Culv -
Tack Spraying entrance on Decking -
Spraying Bar Joint 43-44

M Schlei — 6-8-70 — Day — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Cajas 10 ft. filing in Voids -
Spraying Entrance on Decking
Spraying Cajas Bar Joint 43 ft.

Note on 35 Ston Star Circle closing in Left 10-11
I took Photos Close Up to opening - His statement
was - Told He would Saw the top of Con to Comple
his Work

M Schlei — 6-10-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Fair

Spraying Cofes on 44 ft. Box Joist
Spraying 6" Floor Level
Patching 12 Floor
Overcoat Jacking 12 floor

M Kelly — 6-15-70 — Day — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	D. Bona	Fair

Spraying Cofes Box Joists 44
Patching 12
Spraying Overspray 12

M Kelly — 6-12-70 — DAY — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
W.P. 113.00	MARIO DI BONO	FAIR 80°

SPRAYING INTERIOR COLUMNS AND BEAMS ON:
32nd FL - 1 SPRAYER - 1 LABORER
33rd FL - " "
35th FL - " "
36th FL - " "
38th FL - 1 ENG WORKING ON 2 MACHINES.

Fred Hempel — 6/13/1970 — 1 — REVIEWED BY

INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Fair

Patching 12
Spraying Overcoat 12
Box Joints 44
Underdeck 6 floors

M Kelly — 6-16-70 — Day — REVIEWED BY

INSPECTOR — DATE — SHIFT

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Fair 70°

Completing Lot 3 spraying fireproofing on Rafters Lt 30, 31, 32, 34, 36 Flrs and Stairwells 38 & 39 flrs. 4 Plasterers, 5 Laborers

INSPECTOR 6-20-70 DATE 1 SHIFT REVIEWED BY

YIP-22 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario De Bono	Fair

Spraying Cpts 6th Flrs
Patchwork N-16 Fl.

INSPECTOR 6-23-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Fair

Spraying Beam Joists 44-45
Patching 11-13
Spraying overspray 12

INSPECTOR 6-17-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bono	Rain-Fair

44-45 Spraying Beam Joists
11-13 Floor Patching
12 Spraying overspray

INSPECTOR 6-18-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Rain

Driveway 6
Widening 21-22

Inspector: [illegible] Date: 6-26-20 Shift: Day Reviewed by:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco Di Bona	Rain

Spraying Box joints 45
Driveway 13

Inspector: [illegible] Date: 6-30-20 Shift: Day Reviewed by:

EXPERIMENTAL
INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Di Bona	Rain

Box joints 45
Driveway 6-13
Widening 19-20

Inspector: [illegible] Date: 6-25-20 Shift: Day Reviewed by:

EXPERIMENTAL
INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco Di Bona	Rain

Widening 17-18
Driveway 13
Mastic Driveway 6

Inspector: [illegible] Date: 6-24-20 Shift: Day Reviewed by:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maui Paving	Fair

No work on this Contract today

INSPECTOR _____ DATE 7-3-70 SHIFT Day REVIEWED BY _____

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maui Paving	Rain

Base joint 45
Driveway 14
Patching 25

INSPECTOR _____ DATE 7-2-70 SHIFT Day REVIEWED BY _____

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maui Paving	Fair

Spreading Base joint 45
Driveway 113 - 14

INSPECTOR _____ DATE 7-1-70 SHIFT Day REVIEWED BY _____

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maui Paving	Fair

Driveway 14 ft.

INSPECTOR _____ DATE 7-6-70 SHIFT Day REVIEWED BY _____

INSPECTOR'S
DAILY NARRATIVE

YIP-22

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DiBono Co	

Tower "B"

As per change # 730.003 add #2 —
Obs. Compete trusses prepared
on the 10 Ft. — 3 mem.
Wrapping the 7 Ft —

R A Oliver 7/9/70 8/4 30

INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Sun

Driveway 14

W. Ashley 7-2-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

YIP-22

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower "D"
Two men finishing up 10 ft Tee-Co
Stepping Tie & Protection.

R A O'Hara 7/10/70 8 Fri
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower "B"
Stepping 7 ft. west of Mast
Welded.
Stepping bottom of 10 ft
mast up
This work (spray) Started Last
Friday.

R A O'Hara 7/8/70 8/4 Fri
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Sun

Driveway 14 ft.

W Ashley 7-8-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bona	

Town B
7th St.

Spray on -
1 Clean-up
1 on refurbish
2 planters (TRISS & Q dock)
(This work started last week the same crew. Di Bona did not know until 4th that he was working - No coverage)

Bill O'Hara 7/13/70 8/4-3
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bona	Fair

Railroad Car Area Contract

M Schlatter 7-14-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bona	Fair

Overpass 15 ft.

M Schlatter 7-9-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bona	Clear

Overpass 14 ft.

M Schlatter 7-10-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DiBona	

Tower "B"

1. Mentors from Tel-Co & Mr Fegen inspected Work up on 10 R, Repeaters. Another sample Taken with Lab material & Insul Tempsens.

2. Four ~~[illegible]~~ Laborers, Two plasters on 7 RE - 13 on Q deck etc on West side - spray on

R.H. O'Hara 7/15/70 8/4 to
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DiBona	Cloudy

No Work on this Contract today

W. Kelly 7-15-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DiBona	Fair

No Work on this Contract

W. Kelly 7-13-70 Day
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DiBona	" "

Spray On FIER @ Q deck 17 R Tower B
Repeaters, etc, West side
Two Plasters, four Laborers

R.H. O'Hara 7/14/70 8/4 to
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Sun

Draping 16 ft

Ashley (INSPECTOR) 7-2-70 (DATE) Day (SHIFT) (REVIEWED BY)

EXPERIMENTAL 8-68

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Tower "B"

Two Planters + 4 Cabanas
on Spray on 1 Ft. or 9 Ft
Work
Continued Di Bona About
spraying Underside
of Plunges, with
overcoat.

O'Hara (INSPECTOR) 7/7/70 (DATE) 8/4 30 (SHIFT) (REVIEWED BY)

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower "B"

7 Foot
Two planters spray on Trees, etc
Four Cabanas on Clean up and
machine.
Two Cabanas on draping.

10 Ft.
Two Planters on Tel.-Co Area
on mock-up (curing remainder for
L.A. O'Hara (INSPECTOR) Leyden Completion)
7/6/70 (DATE) 8/4 30 (SHIFT) (REVIEWED BY)

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Sun

Draping 14-15-16

Ashley (INSPECTOR) 7-16-70 (DATE) Day (SHIFT) (REVIEWED BY)

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & De Bona	

Tower B
7 Ft.
Two Plasterers on Repair on
Four Cabinets in Closets
up 9 Mackenzie

INSPECTOR: H. O'Hara — DATE: 7/4/70 — SHIFT: 8/4 70 — REVIEWED BY:

YIP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & De Bona	Fair

Mackenzie this Contract Tower B

INSPECTOR: H Ackley — DATE: 7-21-70 — SHIFT: Day — REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
Safety		Fair

Fair Dept came on Tower Sunday 7-19-70 in answer to alarm by Police Dept. Alert to 11th & Chestnut - No fire known, fire extinguisher had been Tampered on by someone & Empty emptied - 11th Battalion also fire Boat answered call 11:45 AM -

INSPECTOR: H Ackley — DATE: 7-19-70 — SHIFT: Day — REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & De Bona	Fair

Overpass 16 floor.

INSPECTOR: H Ackley — DATE: 7-20-70 — SHIFT: Day — REVIEWED BY:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBono	Fair

No Work on this Contract today Town A

Inspector 7-23-20 Date Day Shift Reviewed By

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBono	

Town B - 7 Ft

Two Plowmen - 1 grade on Three on Clean Up & Machine Unit.

Inspector 11/23/10 Date 8/4 00 Shift Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBono	

Town B 7 Ft.

Two Plowmen - 1 grade on Three Laborers Cleaning Up & Machine 310 Unit

Inspector 11/22/10 Date 8 to 3:30 Shift Reviewed By

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie & DeBono	Fair

No Work on this Contract Town A

Inspector 7-22-20 Date Day Shift Reviewed By

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Spraying Box Joints 46
Overspray 16

W Schlicht 7-22-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

YIP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Box Joints 46 H
Overspray 17 H

W Schlicht 7-23-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower "B"
7 Floor.
1-plaster spray on (overspray) —
Area left "Core for Spray on
and Overspray
3 Laborers — Clean up & Machine
3 10 hrs.

H O Moore 7/24/70 4:30
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	Fair

Overspray 17 Floor.

W Schlicht 7-24-70 DAY
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bona	Fair

Spraying Box joints 46
Underspray 17

INSPECTOR: [signature] DATE: 7-28-20 SHIFT: Day REVIEWED BY:

YIP-22 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bona	Fair

Spraying Box joints 46 ff
Underspray 17 ff

INSPECTOR: [signature] DATE: 7-20-20 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bona	

Tower B
7 FE
1 Plaster Spray on-Call
Three on Clean up
One on Mandrel 310-

INSPECTOR: [signature] DATE: 7/27/20 SHIFT: 8/4 30 REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bona	

Tower 'B'
7 FE.
1 Plaster on over Spray last fl
2 on Clean up

INSPECTOR: [signature] DATE: 7/24/20 SHIFT: 8/4 30 REVIEWED BY:

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bona	

Tower "B"
7 Floor

Two Laborers on Clean up
98% on spray - on Complete
Can not Complete
Until Plas-Enbedded
Complete Stripping

INSPECTOR 8/31/70 DATE 8/4 00 SHIFT REVIEWED BY

EXPERIMENTAL 0-68

YP-28

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bona	

Tower B
7 Flr

1 Plaster on Spray on last pole
3 Laborers

INSPECTOR 7/30/70 DATE 8/4 30 SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bona	

Tower B

One plaster - one-spray
last pole
Three Laborers - Clean up
& Machine 310 Pole

INSPECTOR 7/28/70 DATE 8/4 3rd SHIFT REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Munro & Di Bona	Fair

Spraying Base Joints 46 ft
On spray 18 ft.

INSPECTOR 7-31-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower "B"
7 E

2 men on clean up
Area not stripped by
Mic Underhill Inly 98%

Albert Allen | 8/4/70 | Day | REVIEWED BY
INSPECTOR | DATE | SHIFT

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A

2 men 19 E overspray

Albert Allen | 8/5/70 | Day | REVIEWED BY
INSPECTOR | DATE | SHIFT

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower 15

2 men on clean-up 7 E
Floor not finished due
to us stripping by
Mic. (4 & 5 98%)

Albert Allen | 8/5/70 | Day | REVIEWED BY
INSPECTOR | DATE | SHIFT

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A
19 E

2 Plasters on overspray

Albert Allen | 8/4/70 | Day | REVIEWED BY
INSPECTOR | DATE | SHIFT

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	10 2

Tower A

As per Mike dated 8/27/70 - Mr. Pennington still in Care Area work for Rdt Co. follows

60 Ft	1 Planter	1 Laber	10 Ft Machine
59 Ft	"	"	
58 Ft	"	"	
57 Ft	"	"	
50 Ft	"	"	
49 Ft	"	"	
48 Ft	"	"	1 on Machine

INSPECTOR — DATE 8/27/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower A

2 Planters 19 Ft overspray

INSPECTOR — DATE 8/3/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower B

2 in Clean up 7 Ft TIER

INSPECTOR — DATE 8/5/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	20 2

47 Ft	1 Planter	1 Laber
40 "	"	"
39 "	"	"
38 "	———	" 1 Man on Ft.

1 Foreman 10 planters
13 laborers
Conditions worked till 6 PM
Wind over work & called out Wahl
Thackeray work not as required
Carrington Chemicals to be taken
Foreman

INSPECTOR — DATE 8/24/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower D

2 Men on Clean up
7 Hr

INSPECTOR — DATE 8/7/70 — SHIFT Day — REVIEWED BY

YIP-22

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower A

2 plasters on 46 Ft
Cafco. Spray on

INSPECTOR — DATE 8/7/70 — SHIFT day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower A

Prot. Cafco on 46 Ft. - 2 plasters.

INSPECTOR — DATE 8/6/70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bona	

Tower B

2 Laborers on Clean up 7 Hr.
Prot. Material for 310 Scaffold
for Lobby Spray-out

INSPECTOR — DATE 8/6/70 — SHIFT Day — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A

2 pilot tube start spray on 1/8 floor bar joists.

INSPECTOR — DATE 8/11/70 — SHIFT day — REVIEWED BY

YIP-22

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower B

2 on Clean up 7 Fl

INSPECTOR — DATE 8/11/70 — SHIFT day — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower B

No Work on Clean up on A17

2 men on Clean up B17

INSPECTOR — DATE 8/10 — SHIFT day — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bova	

Tower A

Preparation for 47 Fl

Start Spray (Cop)

8/11

INSPECTOR — DATE 8/10 — SHIFT day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DeBona	

Tower B

Two ladders in clean up
7 Hr

INSPECTOR 8/13/70 DATE Day SHIFT REVIEWED BY

XIP-23

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DeBona	

Tower A

2 plates - 2 ladders
1 play bar joists
worked till 6 PM

INSPECTOR 8/13/70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DeBona	

Tower B

2 on clean up 7 Hr

INSPECTOR 8/12/70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. DeBona	

Tower A

2 Plates on 4G Floor
on bar joists

INSPECTOR 8/12/70 DATE Day SHIFT REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Travis & DiBona	

Tower A

2 plates 2 batons drops on four posts 49 Ft.

INSPECTOR | DATE | SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

YIP-28

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morin & DiBona	Rain

Dry Hall on their Contract today

INSPECTOR | 8-17-78 DATE | Day SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Travis & McKown	

Tower A

2 plates on 49 Ft. four posts

INSPECTOR | DATE | SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Travis & DiBona	

Tower B

2 men on clean up TR MG

INSPECTOR | DATE | SHIFT | REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse Boulger	Fair

Spraying Box Joints 47 ft.
Setting up Tarps.

W Ketchel — 8-20-70 — Day — REVIEWED BY
INSPECTOR — DATE — SHIFT

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse Boulger	Fair

Spraying Box Joints 92 ft.

W Ketchel — 8-21-70 — Day — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse Boulger	Fair

Spraying Box Joints 48 Floor

W Ketchel — 8-18-70 — Day — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse Boulger	Fair

Box Joints Spraying 47 Floor

W Ketchel — 8-19-70 — Day — REVIEWED BY
INSPECTOR — DATE — SHIFT

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & De Bona	Fair

2 Men Spraying Bar Joints 59 Flow

Wehlay — 8-26-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

VIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & De Bona	Fair

Spraying Bar Joints

60- 47- 50- 58

2 Men

Wehlay — 8-27-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	De Bona	Fair

Spraying Bar Joints 47-59

6 Men

Wehlay — 8-28-70 — Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Merritt & De Bona	Fair

No Work Today on this Contract

Wehlay — 8-31-70 — Day — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeRosa	Clear

Spraying Benjamin Tower A

60 - 50 - 50

6 Men

INSPECTOR 8-28-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeRosa	Clear

As per Mike Dallia 8-27-70 - fumigation started in Rear Area - Work for Tuesday as follows - Carpentry Welded Plastic Tent 4/117 (Laced on 8/28)

60 Ft	2 Planters - 1 Laborer	
59 Ft	1 Planter - 1 Laborer	
58 Ft	"	"
57 Ft	"	"
50 Ft	"	"
49 Ft	"	"
119 Ft	"	" + 1 Man on Machine

INSPECTOR 8/28/70 DATE SHIFT REVIEWED BY

YIP-22

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeRosa	Clear

Tower A

12 Planters, 9 Laborers, 1 Foreman

Spraying Bar. Joists on 54, 57, 58, 60 & 61

INSPECTOR 8/31/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario P. DeRosa	Clear

Tower A

47 Ft	1 Planter - 1 Laborer
41 Ft	" "
40 Ft	" "
38 Ft	1 Man on Machine

1 Foreman - 11 Planters - 13 Laborers

Work for back days on area to 80 % Complete this includes No work for Rabbits 6-7 & 50 H left on Col on Sept 50. Will go onto area & finish Sept 50. Will go onto area & finish Tuesday with Contracts

INSPECTOR 8/30/70 DATE Day SHIFT Foreman

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower B

Spray Foam (1½") 4th
26th level
1 Plaster, 2 Laborers
1 Machine

INSPECTOR _____ DATE 9/4/70 SHIFT day REVIEWED BY _____

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO F. DI BONO	CLOUDY

TOWER "A"
ONE FOREMAN, FOUR PLASTERS AND FIVE LABORERS. SPRAY-ON FIRE-PROOFING ON CORE STEEL ON FLOORS 40, 41, 51 AND 52. MACHINE LOCATED ON 39TH FLOOR. THIS WORK PERFORMED ON AN OVERTIME BASIS. CONTRACTOR WORKED UNTIL 7:00 P.M.

Ron Bendzak INSPECTOR 9/3/70 DATE 4:00-7:00 SHIFT _____ REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower A

Cores Spray Cave steel Corpen
Labor Adhesive 8/27/70
51 two plasters 1 Labor
38 One " " "
41 One " " "
56 One " " "
(Mrs Worked on Above also 6-41-56
9 Lobby

INSPECTOR _____ DATE 9/1/70 SHIFT 4:30 8:30 REVIEWED BY _____

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. Di Bono	

Tower "A"
Four Plasters, Two Laborers
on Bar Joists on
51-52-56-57

Performed fireproofing on bar joists
Cafe floor on 41 Flr. Performed Core
Spray on Metal Deck on 41st Floor
Metal Deck on 52nd Floor. Worked 2 Shifts

INSPECTOR _____ DATE 9/4/70 SHIFT _____ REVIEWED BY _____

EXPERIMENTAL 0-00

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	Mario & Di Bono	

Started spraying underside of 264 beams Tower "B" SE corner.

INSPECTOR _____ DATE 9/3/70 SHIFT _____ REVIEWED BY _____

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower "A"

1. 14 Cabana's 7 planters on 51 to 57 floors - doing bar joists and cee studs on the floors.
2. Ourspray on 22 FL
3. Spray on 264 beams (Track)

INSPECTOR _____ DATE 9/4/70 SHIFT day REVIEWED BY _____

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower "A"

12 planters, Nine Cabanas, 1 Foreman Spray bar joists in 50-57-58-60 & 61 floors

INSPECTOR _____ DATE 9/11/70 SHIFT day REVIEWED BY _____

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBona	Cloudy/Rain

Spraying Bon Joint 58-61-62-63

INSPECTOR 9-18-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
110 - TRCC	Stat Circle. & TRCC	
113 -	Bank "A" - Tower A	

Last coat strip Cap 28 9
Caulking
TRCC Files in Clean up
and Paint work overtime
Mario & Mr Donald will have
to apply Mastic & Overspray
while doing all remarks

INSPECTOR 9/16/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F DeBona	Fair

Spraying Cap Columns. 43-44-45-46-47

6 Plasterer
8 Lab
2 Foreman
1 Engr
} 17

3 Lab in Elev Bank A Clean up.

8 AM — 4:30 PM

INSPECTOR 9-20-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F DeBona	Fair

Spraying Cap Columns. 43-44-45-46-47-48-62

1 Plasterer
13 Lab
1 Plaster Foreman
2 Lab Foreman
1 Engr.
} 29 Men

Spraying Bank A - 1 Plasterer, 1 Lab. } 2 — 31 Tot

INSPECTOR 9-19-70 DATE Day SHIFT REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. DiBono	Fair

Mobilization to Contract Today

Inspector: [illegible] Date: 9-22-20 Shift: Day Reviewed By:

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. DiBono	Fair

Spraying Bon Joint 63-V5-V4
2 Men - 9-4

Spraying Core Columns V5-V6 Tower Extn.
2 Men
4 Lab
1 Foreman
2 hrs. 4:46 PM

Inspector: [illegible] Date: 9-21-20 Shift: Day Reviewed By:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. DiBono	

Tower B
Telephone Area
11 Ft.
Started This Date: As per Layout
At 10 Ft
Two Plasters One Laborer

Inspector: [illegible] Date: 9-22-20 Shift: Day Reviewed By:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. DiBono	

Tower B
11 Ft. - Tel-Co Area
Two Plasters & Four Laborers
applying spray on area as
Directed & Noted with 5th Supplemental
Agreement. (S.W. Corner)
Note: Notified Tel-Co Mr. Hammond. that
Phone areas are available for
Inspection Today

Inspector: [illegible] Date: 9/22/20 Shift: Day Reviewed By:

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	PARTLY CONNY

TOWER "A"
ONE FOREMAN, FIVE PLASTERS AND SIX LABORERS. SPRAY-ON FIRE-PROFING ON THE 62ND, 63RD AND 66TH FLOORS OF CORE STEEL. CONTRACTOR WORKED FROM 5:00 P.M. TO 8:00 ON AN OVERTIME BASIS.

Leo Rudzyn | 9/8/70 | 4 TO 8 | INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower "B"
Spray on on the fire proofing
242 to 250 fl
2 plasterers, 3 laborers

D. A. O'Hara | 9/9/70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower A
9 plasters, 8 laborers
V-52-V2 bay floors.

D. A. O'Hara | 9/8/70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	

Tower B
Spray on roof Park area
20 plasters 1 laborer

D. A. O'Hara | 9/8/70 | Day | INSPECTOR | DATE | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massman DeBerg	Fair

Spraying Box Joints S3-S5, floors

INSPECTOR W Schleif DATE 9-11-20 SHIFT Day REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massman DeBerg	Fair

Spraying Core Column Joints A

5th floor	1 Mech	1 Lab	
S3 "	1	1	Machine Men
S2 "	1	1	1-4P
45 "	1	1	2-3P
44 "	1	1	2 Laymen
43 "	0	1	
42 "	1	1	Total
41 "	1	1	20 Men
Bank A	1	1	2 Laymen

INSPECTOR W Schleif DATE 9-13-20 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massman DeBerg	Rain

Spraying Box Joints S2 S3 S5 S6

7 Men

INSPECTOR W Schleif DATE 9-9-20 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massman DeBerg	Fair

Spraying Core Columns

5th floor	2 Mech	1 Lab	
S3 "	2 "	1 "	
45 "	1 "	1 "	2 Machine Men 3P
44 "	1 "	1 "	1 " " 4P
43 "	1 "	1 "	2 Laymen
42 "	1 "	1 "	
41 "	1 "	1 "	Total 24 Men
48 "	1 "	1 "	2 Laymen
Bank A	1 "	2 "	

INSPECTOR W Schleif DATE 9-12-20 SHIFT Day REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & DiBono	Fair

Spraying Box Joists 54-VT floor
6 Man Platform
12 Labor clean ups

INSPECTOR: [illegible] DATE: 9-17-70 SHIFT: Day REVIEWED BY:

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & DiBono	Tower B

Two Laborers – setting up
9th floor for spray fix

INSPECTOR: [illegible] DATE: 9/14/70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & DiBono	Cloudy Rain

Spraying Box Joists 53-55
Spraying Four Columns 53-55 on
Orientation T&M

INSPECTOR: [illegible] DATE: 9-10-70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & DiBono	Fair

Spraying Four Columns 54-VT H.

6 Sprayers
2 Material Men
4 Labor
2 Supers
T&M

INSPECTOR: [illegible] DATE: 9-14-70 SHIFT: 4-6:30 PM REVIEWED BY:

8-68 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Sun

Spraying Box Joints 55-61-62-63

INSPECTOR: [illegible] DATE: 9-12-70 SHIFT: Day REVIEWED BY:

8-68 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	

Tower A
Bank A

Three laborers in AM; Two in afternoon, not enough to complete them one shall be informed Mr. Tartamella. TKCC/Jones coming in midnight to do patching overlooked as on Cleaning. Will finish Job Balance of work left to do

INSPECTOR: [illegible] DATE: 9/10/70 SHIFT: Day REVIEWED BY:

EXPERIMENTAL 8-68 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Cloudy/Rain

Spraying Box Joints 54-55- 1/2 Day-

Work Stop due to Man having Relief in Tower B.

INSPECTOR: [illegible] DATE: 9-15-70 SHIFT: Day REVIEWED BY: CW

EXPERIMENTAL 8-68 INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Sun

Spraying Box Joints 54-55-62

INSPECTOR: [illegible] DATE: 9-16-70 SHIFT: Day REVIEWED BY: CW

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Fair

Spraying Core Columns 61
Spraying Box Joints 63
32 Men

INSPECTOR 9-20-20 DATE 2nd SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Tower B Tel-Co Area 11 Ft

2 Sprayers
3 Laborers
1 Machine
1 Supervisor
Applied Coper as per sample on 10 Ft Level South & West Elevation

INSPECTOR 9-20-20 DATE 2nd SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Fair

Spraying Suspension 61 ft Core Columns
& 63 ft Box Joints
32 Men

INSPECTOR 9-21-20 DATE 2nd SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & DeBono	Tower B 11 Ft - Tel-Co

Two Painters, Three Laborers
Spray on box joints as per sample -
Visitors of Tel-Co on inspection tour Ed Packard & Walter.

INSPECTOR 9/21/20 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

Tower B
11 Fl - Tel-Co
2 Photos — informed contractor that present application is not acceptable to Tel-Co; Will go over samples with them @ 1 PM

INSPECTOR — DATE 9/28/20 — SHIFT Day — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

10 & 11 Fl - Tel Co
Tower Photos, Take Labangs
1. Tony Haverkamp has agreed to Go back & re-touch Mullions that are not to per samples
2. Onursay will start on 10 Mullions (Curves) of NE Quadrant tomorrow; Tel-Co will come when some is finished.
3. "Q" check Onursay will also be started

INSPECTOR — DATE 9/29/20 — SHIFT 10 Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	Sun

Mock on this Curtain Wall

INSPECTOR — DATE 9-28-20 — SHIFT Day — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
	10 Floor Mock Up	

Tower "A"
1. Made tour this AM with Joe Carbone of TRCO. noted the following:
a) Curle Connectors not working (blocks prev.)
b) Nagin not on job — informed Ted Wernecke.
c) Tile-Undurell is to come back.
d) Marble strip to be set this AM
2. Will go over all items (MUST TAKE Photos PM)

INSPECTOR — DATE 9/28/20 — SHIFT 10 Day — REVIEWED BY

INSPECTION'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Barjack 63-64 Section 6V

Robert — 9-30-20 — Day

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ue Bono	

Tower "B-10 & 11 Ft

Three planes, Four, Jabaus
Spring on (Tel-Co Area) & temp
Hrudes.
No work (corrective) done toda
on N.E. Quardrant same was
mentioned to Mario & Ue Bono. Cautio
the (Supt.) Tony Hamilton on complet

[signature] — 9/30/20 — Day

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Barjack 6.3-6.4

Robert — 9-28-20 — DAY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario E. DeBono	Fair

Spraying Barjack 63-64 ft

Robert — 9-29-20 — Day

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. Di Bono	

Tower "B"
10 & 11 Ft. Tel-6
Four Planters, Four Laborers
Spray on Thursday of 10 Ft & 11
Ft. Tel-6 Tower.
"Mark II overspray will start
this PM on NE Cabinet of 11 Ft. Contractor
cautioned again on tarping of same

R H Otten — 10/1/70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. Di Bono	

Tower B
10 & 11 Ft.
One Planter, One Laborer on 11 Ft Mark II
suspect area not acceptable will re-
touch up tarping is done upon arrival
Mario D. Di Bono & Pilot.
Coffee Money supplied to Foreman
of 10 Ft. Three Planters 3 Laborers

R H Otten — 10/2/70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. Di Bono	Cloudy/Rain

Spraying Box Joints 66-67-68-69
overspraying 29

R Ketchel — 10-5-70 — Day — INSPECTOR / DATE / SHIFT / REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario D. Di Bono	

Tower B
5 planters, four laborers, 1
Bucket Loader 9-13 Pts
(This Contractor will work this
pm on internal Cals)
Five men on internal Cals
till 6 PM

R H Otten — 10/15/70 — Day (4:30-6:30) — INSPECTOR / DATE / SHIFT / REVIEWED BY

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ELEVATOR BANK D TRADE I SHAFTS 44, 45 & 46 TWO LABORERS CLEANING

ELEVATOR BANK A TRADE II SHAFTS 54, 55 & 56 - SPRAYING OF MARK II OVER SCRAP.

Lou Bundagan — Inspector — 5/24/71 — Date — 8-4PM — Shift — [illegible] — Reviewed by — 5/24/71

PA 3033 10-70

YIP-22

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ONE SPRAYER & ONE LABORER FURNISHED & INSTALLED MARK II OVER-SPRAY OF CAFCO SPRAY-ON FIRE PROOFING IN ELEVATOR BANK D, SHAFTS 44, 45 & 46

TOWER 'B'

NOT WORKING

Lou Bundagan — Inspector — 5/25/71 — Date — 8-4PM — Shift — [illegible] — Reviewed by — 5/25/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	CLOUDY

TOWER 'A'

1 SPRAYER & 1 LABORER - FURNISHED & INSTALLED SPRAY-ON FIREPROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS AT ELEVATOR BANK C, SHAFTS 44, 45 & 46.

TOWER 'B'

FURNISHED & INSTALLED SPRAYED FIRE PROOFING OF STRUCTURAL STEEL IN CORE AREAS ON THE 75TH FLOOR.

Lou Bundagan — Inspector — 5/25/71 — Date — [illegible] — Shift — [illegible] — Reviewed by — 5/25/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO J. DI BONO	PARTLY CLOUDY

TOWER 'A'

ELEVATOR BANK A TRADE II SHAFTS 54, 55 & 56 - SPRAY-ON FIRE PROOFING OF STRUCTURAL STEEL BEAMS & COLUMNS.

TOWER 'B'

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING OF STRUCTURAL STEEL BEAMS & CORE COLUMNS ON THE 75TH FLOOR

Lou Bundagan — Inspector — 6/20/71 — Date — P-4PM — Shift — [illegible] — Reviewed by — 6/21/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	PARTLY CLOUDY

TOWER 'A'

BATH D ZONE I SHAFTS 45, 46 & 47 - CLEANING.
2 LABORERS

BATH 'A' ZONE II, SHAFTS 54, 55 & 56
SPRAYING MARK II OVER SCRIM ON
CAISSON FIREPROOFING.
ONE SPRAYER & ONE LABORER

Lou Brundage — Inspector | 5/27/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by | 6/1/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	CLEAR

TOWER 'A'

FURNISHED & INSTALLED MARK II OVER-
SPRAY IN ELEVATOR BATH D ZONE I,
SHAFTS 44, 45 & 46

ONE SPRAYER & ONE LABORER

Lou Brundage — Inspector | 5/26/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by | 5/27/71

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARI & DI BONO	CLEAR

TOWER 'A'

ELEVATOR BATH D, ZONE I SHAFTS 45, 46 & 47
2 LABORERS - CLEANING

ELEVATOR BATH 'A' ZONE II, SHAFT 54, 55 & 56
ONE SPRAYER & ONE LABORER - SPRAYING OF
MARK II OVER SCRIM.

Lou Brundage — Inspector | 5/25/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by | 6/1/71

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marais & DeBoer	Fair

Spraying Barjack 66

Overspray 26

INSPECTOR 10-5-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marais & DeBoer	

Tower "B"

Mark II overspray on 11 Ft. Trees along entire East-half, tower, some Buck Tony Sauvinos by 07 & D and pointed out defects.

10 Ft. Cofco Derry applied, Agreement made Company of Texas.

Operator Found Operator, Four Cabans Will Call me Planned for on inspection

INSPECTOR 10/5/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marais & DeBoer	Fair

Spraying Barjacks 64-65

Overspray 25

INSPECTOR 10-2-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marais & DeBoer	Fair

Spraying, Cone Col 46-56-54-64-66-65

Spraying Boom 40

Overspray 25-26

L.D. Hunter - 12 Jack 2 Towers 1 Eng.

INSPECTOR 10-3-70 DATE Day SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

Spray bar joist on 9th & Eastern Color

Touch up on 11th.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/7/70	4th-7th	

INSPECTOR'S DAILY NARRATIVE — CANANAGUA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

Contractor worked until 7 PM on Col. Shafts (Interior) from 4 to 11 Floor and touch up on Tile Co Area 11th Floor.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/6/70	Day (4th-7th)	

EXPERIMENTAL 0-66

INSPECTOR'S DAILY NARRATIVE — CANANAGUA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

SEE REVERSE SIDE

Six Plaster, Four Laborers SIPE

Spray bar joists 9, 10, 11 & 12 Co Floors (Cofra (10-11 & 12 Tile Co)

Worked on interior Shafts and bar joists of 1st A from 4th to 7 PM

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/9/70	8th-7PM	

EXPERIMENTAL 0-66

INSPECTOR'S DAILY NARRATIVE — CANANAGUA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manno & Di Bono	

Tower B

4 Plaster, 4 Laborers

Interior Shafts Cofra

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10/10/70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D'Arco	Fair

Overpass 27-28
Barjoists 66-67-68
Pick up Cor Columns Thru 67

INSPECTOR A Kelley DATE 10-7-70 SHIFT Day REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D'Arco	Fair

Overpass 29
Barjoists 67-68
Pick up Cor Columns

INSPECTOR A Kelley DATE 10-9-70 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D'Arco Towers B Inc. Co.	

Cafco spray on 9 Fl
Overpass Mark II on 11 Fl
& Fireproofing
Torquing Bolts on 10 Fl & Clearing
Debris from 10 Fl Decks

INSPECTOR [illegible] DATE 10/6/70 SHIFT Day REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D'Arco	Fair

Overpass 27
Barjoists 66-67

INSPECTOR A Kelley DATE 10-7-70 SHIFT Day REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bros	Today B

Overspray (Mark II) being applied to 11 Fl Tel-Co Terrace. Cafeteria being applied to 10 Floor Tel-Co Executive floor area Cafeteria. Approx 1st planting by Laborers.

Inspection today by Tel-Co ground rules laid out to Morris Bros. As to what final product is desired.

INSPECTOR — DATE 10/7/70 — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bros	Tower B

9-10-11-12 bar joists.
Preliminary Tel-Co Area
10 Planters & 10 Laborers.
* Two planters & two Laborers.
9-4 Floor

INSPECTOR — DATE 10/8/70 — SHIFT (4:30-12:30) — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morris & Eli Bros	Tower B

15 Fl: 1 Planter, 1 Laborer
14 " : " " "
10 " : " 3 "
6 on machine 1st floor

Spray-bar joists & Tel-Co Area with Mark II

NOTE: NORTH SIDE OF 10TH FLOOR 90%

INSPECTOR — DATE 10/7/70 — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
C.O. 675067	Morris & Eli Bros	cloudy w/ rain

2 men finished wrapping columns last on 15th floor with first lot of wire lath, then proceeded to the 19th floor.

(DOES AS INDICATES ON CONTRACT DRAWINGS)

INSPECTOR — DATE 10/26/70 — SHIFT 8-4:30 — REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Fair

Spraying Box Joists 66-67-68

Hatchett 10-14-70 Day

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B

Fine Labors, 2 plasters Topping Trusses of 12 F Col Co
Four Plasters Making 11 Ft.
Two on 10 Ft & Clean up

*Worked this PM on Interior Cols

[illegible] 10/13/70 Day (*till 6PM)

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CAMANACA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	

Tower B

8 plasters, 4 Laborers, spray on Cafco of Trusses from 9th-13th Floors 11th on Top of Flanges of 11th Floor, and Ceilings of 110 Ft. Trusses.

Interior Cols & Trusses to be done from 4 PM to 6 PM

[illegible] 10/14/70 Day

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CAMANACA

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Fair

Spraying Box Joists 67-68

Hatchett 10-13-70 Day

DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER Windy Cold

(Monday) Tower B

Mark II Thursday 10 & 11 Fl-Co

Two Plasters, four Laborers

One Plaster on Ext. Col. Grid

Still Appx 5 3/4

INSPECTOR | DATE 10/8 | SHIFT 1 | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. W.C. 113.00 | CONTRACTOR Mario & Di Bono | WEATHER Clear - Mild

Tower "A" Core Columns Work (8AM to 4 PM)

Stretches & Walk Jackets

5 Plasterers - 4 Laborers 1 Foreman

Floors Finished — Today 49-50-51-52-53-54-56.

57 1/2 Completed

46 - 3/4 Completed

INSPECTOR | DATE 10/12/70 | SHIFT 8 to 4 3/4 PM | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER

Tower B

5 plasters, 6 laborers - bar joists

13 & 12 - RE.

2 plasters, 6 laborers 10 & 11 floors

- Mark II

INSPECTOR | DATE 10/16/70 | SHIFT (8 to 4:30) | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO. 113 | CONTRACTOR Mario & Di Bono | WEATHER

Tower "B"

9 - 13 Floors

Spray Cafe & Mark II

on 10 & 11

4 plasters 6 laborers

INSPECTOR | DATE 10/19/70 | SHIFT | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marin F. DeBono	Fair

Applying Bar joints 66-67-68-69

INSPECTOR	DATE	SHIFT	REVIEWED BY
W Pitchford	10-17-70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marin F. DeBono	Fair

Applying Bar joints 69-70

INSPECTOR	DATE	SHIFT	REVIEWED BY
W Pitchford	10-19-70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	

Tower B
Saturday
Mark II on 10 & 11 (Tel-Co)
2 plasters, 6 laborers
Caps — Inserts Rhoats - Explosives
12 Hours

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/17/70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario F. DeBono	

Tower B
3 plasters on bar joints 13 & 14 (
2 " " Tel Co 10 & 11
and 8 laborers

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/20/70	Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
TC 5UE.1067, MJ.00	10 Floor Mock UP	

SONDAY —

HBT- 12- Tenders — mat. Jengers, couches, Connectors.
Crew Assembled - Rebuck Crew
3 men Cutting out. Dredging
for HBT - 1 to for 18 Tub
have been removed (Need replacement)
Crew Assembled - Ceiling - Carpentry
trade went home (due to
death Friday on Tower "B"

Walt Hoffman — 10/2/70 — Day — SB — CE
INSPECTOR — DATE — SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WIC Contract 2.00 110.00 115.00 124.00, 139.00	10 Floor Mock-Up	

Tower "A"

Plugs - 25 lb - Core, for tower
HBT - 4 - Couches, Connectors
Spanners 4.
Tandem Shaft (Painter) 2 - Interior walls
Crew Assembled: Block Crew 3 -
Ceiling Tile 3 -
Crew Flooring - 95% Finished. Complete & Cpt
for 4th Repetition
Couches - Mock not yet (95% Complete.)

Walt Hoffman — 10/23/70 — Day — SB — CE
INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CAMANCHE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morrison Knudsen	Cloudy / Rain

Spraying Box Joints 20-21-22

[signature] — 10-24-70 — Day — SB — CE
INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CAMANCHE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morrison Knudsen Boise	

Tower "B"

1 plasterer 15 Hours
3 " 14 " } Finishing & Laborers
1 " 6 "

4 plasterers, 2 Laborers Finish Finishing
of 10 Floor. (Tile - Cs)

Walt Hoffman — 10/21/70 — Day — SB — CE
INSPECTOR — DATE — SHIFT — REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massi & Di Bono	Clear

Spraying Benfort 69-70-71 ft

Mitchell 10-20-70 Day CDW
INSPECTOR DATE SHIFT REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Massi & Di Bono	Rain

Spraying Benfort 71-72-73

Worked Till 1:30 PM Rain

Mitchell 10-22-70 Day SBG CDW
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CALLAWAY

CONTRACT NO.	CONTRACTOR	WEATHER
UTC 113.00 TIRV-C-75067	Mario P. Bono	clear & mild

2 men started spraying ducts on 16th floor with wire mesh for vermiculite

Worked from 12 PM to 7 PM (2 people)

Ben Leonard 10/20/70 8-4½ 8 SBG CDW
INSPECTOR DATE SHIFT HRS REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CALLAWAY

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

15/17 floor 1 Foreman B
1 plaster 1 laborer
3 4 3 4
6 1 1
machine 3/0 1 hat

Bar joist - deck mark II paint
white dry on N. Side 10 ft

[illegible] 10/23/70 Day SBG CDW
INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Bona	

Tower B
15 Barjoint 2 plates
14 " 2
6 " 2
Total 8 Labors

10 Floor Tel-Co N. Side
2 on Mach II afte 4 to 8PM
Area complete.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10 Oct 70	Day	

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Bona	Cloudy

Spraying Bar joints 71-22-23-24

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10-27-70	Day	

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Bona	Cloudy - Rain

Spraying Bar joints 20-21-23.

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10-23-70	Day	

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & D. Bona	Cloudy

Spraying Bar joints 71-22-24

INSPECTOR	DATE	SHIFT	REVIEWED BY
	10-26-70	Day	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBono	Fair

Spraying Inspection 21-22-23-24

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10-29-20	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBono	Fair

Spraying Cafes Bon Jovi
21-22-23-24

INSPECTION	DATE	SHIFT	REVIEWED BY
[illegible]	10-30-20	Day	[illegible]

EXPERIMENTAL 5-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBono	

Tower B
Spray Bay Pools 5 Clubs
Other Labor 15 & 16 Floor
2 ea 310 2 Cabanas

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	10/29/20	Day	[illegible]

EXPERIMENTAL 5-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DiBono	

Tower B
2 Pools ea 6 Ft & 5 Cabanas
2 " " 15 & 5 Cabanas
2 " 16 & 5 Cabanas
2 ea Tel-Co Areas
Tend up

INSPECTION	DATE	SHIFT	REVIEWED BY
[illegible]	10/29/20	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	Fair

Spraying Reinforcing 21-22-23-24

INSPECTOR | DATE 10-28-76 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	

Tower B
3 floating & 1 Radius on Tile-Co Area
Mark II & Tamping & Touch up on Cafes

INSPECTOR | DATE 10/27 & 10/28 | SHIFT Day (3rd) | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	

Tower B

15, 14, 6, 12, 13, 10, 11 — Clean up & bar joint / Cafes

INSPECTOR | DATE 10/27/76 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marco & Di Bono	

Tower "B"

15, 14, 13, 12, 11, 10 — bar joints - Cafes & Clean up

INSPECTOR | DATE 10/28/20 | SHIFT Day | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macis & Dobbins	Fair

Preparing foundations 24-25 26-27

INSPECTOR	DATE	SHIFT	REVIEWED BY
	11-2-70	Days	

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macco & Mc Bone	Fair

Spraying prepriming 24-25-26-27

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-3-70	Day	[illegible]

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macco & Mc Bone	Fair

Spraying prepriming 25-26-27 H

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-4-70	Day	[illegible]

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macco & Mc Bone	

Tower B
11 Hour - Touch up & Mark III (TM-G)
2 Hour & 16 Hour (bye joints)
Using 6 planters & 5 laborers
(interim Calc this PM)

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11/3/70	Day	[illegible]

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macco & Mc Bone	

Tower B
17 & 18 Hour bye joints
11 R tel-G
6 planters 4 laborers

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11/3/70	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Ali Bros	Fair

Spraying, fenceposting 75-26-27 Hours

INSPECTOR	DATE	SHIFT		REVIEWED BY
Mehlert	11-5-20	Day	SB	CW

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Ali Bros	Fair

Spraying 76-77-78

INSPECTOR	DATE	SHIFT		REVIEWED BY
Mehlert	11-6-20	Day	SB	CW

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Ali Bros	

16 & 17 8 hour posts -
Fill Co 11 Ft -
4 plates 4 bolts

INSPECTOR	DATE	SHIFT		REVIEWED BY
	11/4/20	Day	SB	CW

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Ali Bros	

Tower "B"
17 18 Hour Posts
11 Hour patch Fill Co Conn
5 plates 6 Columns

INSPECTOR	DATE	SHIFT		REVIEWED BY
	11/5/20	Day	SB	CW

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Tower 13

11 ft : Tyl-Co Mark II
18 & 19 ft : Bar joists
& plates 4 to 2 labor

INSPECTOR 11/9/70 DATE Day SHIFT EB REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Tower 13

11 ft Tyl Co Mark II
12 " " " " "
18 & 19 Floor Copco
& Bar joists
10 plates & labor

INSPECTOR 11/10/70 DATE Day SHIFT EB REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Tower 13

① Mark II overpass Tyl-Co
& Touch up Paint & Clean
2 Floors & labor
② Herb Wanberg will be back Monday
to fill out all slips and
facilitate final preparations

INSPECTOR 11/11/70 DATE Day SHIFT EB REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair

Preparing for Inspection 25-26

INSPECTOR 11-9-70 DATE Day SHIFT EB REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Tile Co.	Town B

4 cm. 11 Ft. (planters on box joints)
4 planters on box joints
18 & 19 Ft.

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Tile Co.	Town B

29 Ft
26 Ft
20 "
21 "
310 bowl
12 Ft tel-G
8 planters 6 labors

Note Tile Co Crew 11 Ft additional PM WED. for inspection.

INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Tile Co.	Rain

Spreading 25 - 28 Ft. Irregular Lines

INSPECTOR | 11-10-20 DATE | DAY SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario A. Tile Co.	Rain

Spreading Irregular Lines 25 - 28 Ft.

INSPECTOR | 11-11-20 DATE | DAY SHIFT | REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DiBona	

Trench "B"
Key joint in 19 - 2' below
20 " "
24 "
25 1' "
Tr-C 10 Ft - 2 below top patch
around Manhole
Using Ten Lakes

INSPECTOR 11/13/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DiBona	Rain

Spraying Height 25-26-28-29

INSPECTOR 11/13/70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DiBona	Rain/Cloudy

Spraying Cafea Fogging 25-28 Ft.

INSPECTOR 11-12-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Marie P. DiBona	Rain

Spraying Fogging in Trench Joints
Cont Collections 25 26 27-28

INSPECTOR 11-13-70 DATE Day SHIFT REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Longitudinal 79-80 ft.

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-18-20	DAY	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Cloudy/Fair

Spraying 79-80 Floor

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-19-20	Day	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Bar Joist 78 Floor

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-16-20	DAY	[illegible]

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & DeBono	Fair

Spraying Bar Joist 78-80

INSPECTOR	DATE	SHIFT	REVIEWED BY
[illegible]	11-17-20	DAY	[illegible]

EXPERIMENTAL 0-08

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Town B

4 Plants Tel-Co 10912
Hours
4m 7.84 Time.
Six Laborers.

INSPECTOR | DATE 11/21/70 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Town

Spraying Left Bar Joints
11 ft Corrugated Touch up & Patch

INSPECTOR | DATE 11-23-70 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Town

Spraying, Lacquering Left
Touch up on 11 Floor

INSPECTOR | DATE 11-24-70 | SHIFT Day | REVIEWED BY

EXPERIMENTAL 0-08

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Manis & Mc Bore	Town B

159.36 Floor Bar Joints &
Mark II 10 Floor
8 Plotters & Laborers

INSPECTOR | DATE 11/24/70 | SHIFT Day | REVIEWED BY

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ilc. Bono	25° High Wind

Towers B

So Cold for Cafco &
on 11/25 water pipe
breaks.

INSPECTOR 11/24 & 11/25 DATE 1970 Day SHIFT Clr REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ilc. Bono	

Towers B

29 Fl 22 floor 24 floor
& 10 & 12 tel-De Amer
12 Men. for patch.

INSPECTOR 11/25/70 DATE Day SHIFT Clr REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ilc. Bono	Fair Cold

No Work on this Contract Too Cold.

INSPECTOR 11-25-70 DATE Day SHIFT Clr REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Ilc. Bono	Fair Cold

No Work on this Contract Too Cold -
2 Teams Carring on the 12th to Strip up
& Patch on 1st floor.

INSPECTOR 11-24-70 DATE Day SHIFT Clr REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bono	Fair

No Work on the Contract Note

on Tuff on all Day.

H Schlein — 11-30-20 — Day — EB Coe

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Tower B

Started & stopped Coffer dam to cut off in water.

29 floor; 24 floor.

10 & 12 floors

H McMann — 11/30/20 — Day — EB Coe

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Ali Bono	Tower "B"

29-22-23 24 10 & 12

12 planks 10 labors

bar joists & Tel-Co

H McMann — 11/27/20 — Day — EB Coe

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Macri & Di Bono	Fair

No Work - Tied Note

H Schlein — 11-27-20 — Day — EB Coe

INSPECTOR — DATE — SHIFT — REVIEWED BY

EXPERIMENTAL 0-60

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIS & DI BONO	FAIR

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON FLOORS 24, 25, & 29.
SPRAYED CAFECO SEALER ON THE 10TH FLOOR.

Tom Burdyn 12/2/70 B-12 S/B CW
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-60

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Di Bono	Tower B

12-1-2-5-24 floors in Cafco & protection of Cables.

[signature] 12/3/70 S/B CW
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL 0-60

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Maris & Di Bono	Tower B

10 FL - Touch up around partitions.
11 FL - Touch up
18 FL - Cafco & Protection of Cables

[signature] 11/6/70 DE S/B CW
INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & Ali Bros	Tower B

Held up - no water -

NOTE
F.D. BOLAND
2/8/70
Filed N. Diamond
26 Empire Diamond
& Tesco Type

Bring in Tel-Co Pep on
10 & 12 floors Mark II
Complete & wipe out
Cable on 12 floor - they
went up for lunch & they couldn't

INSPECTOR — DATE 12/7/70 SHIFT 12a — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & Ali Bros	Fair

Mr Nelson the Assistant Tower A
Mr Nolan - for Tenant Improvements
Tie down to join Debris Temp Main
through Elev Shafts - -

INSPECTOR — DATE 12-4-70 SHIFT Day — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & Ali Bros	Fair

3 Iron Workers Testing 10 floor 4" Pipe
10 3/11 - Temp Water from 9/ floor & Below to
Through #3 Stairway
12-15 Pull Debris from floor clean up -

INSPECTOR — DATE 12-8-70 SHIFT Day — REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Morse & Ali Bros	

Very little work done
Due to Cold & Blizzard
Sheltering Myself
Snow Clean up

INSPECTOR — DATE 12/14/70 SHIFT Day — REVIEWED BY

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	CLOUDY

TOWER A.
ONE PLASTERER AND ONE LABORER.
SPRAY-ON FIRE PROOFING ON CORE
STEEL IN ELEVATOR BANK 'B'. HIGHAND
~~IN~~ P.E. #'S 33, 34 & 35. THIS WORK IS
75% COMPLETE.

Lou Hunsinger | 12/11/70 | 8-4:30 | [illegible]
INSPECTOR | DATE | SHIFT | REVIEWED BY

YIP-22

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	

TOWER 'B'
30-27 Floor Cafe
& Solarium & Terrace -

[illegible] | 12/14/70 | [illegible]
INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	[illegible]	[illegible]

1 Plum - 2 Mechanics Patching 12 floor
1 Plum - 1 Apprt - 12 fl Completed Today
Equipment in 13 floor - 4 Mechanics
Patching

[illegible] | 12-10-70 | [illegible]
INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0.00

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO J. DI BONO	FAIR

TOWER 'A'
ONE PLASTERER AND ONE LABORER.
SPRAY-ON FIRE PROOFING IN ELEVATOR
BANK 'B' P.E. CARS #'S 33, 34 & 35.
CONTRACTOR IS SPRAYING ONE HATCH
AT A TIME.

Lou Hunsinger | 12/10/70 | 8-4:30 | [illegible]
INSPECTOR | DATE | SHIFT | REVIEWED BY

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BANO	COLD-RAIN

TOWER 'B'
SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 28TH AND 40TH FLOORS.

Lou Dunlop 11/16/70 8-4PM

EXPERIMENTAL 0-68

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BANO	RAIN & COLD

TOWER 'A'
STRAYER CAFECO SEALER ON SPRAY-ON FIRE PROOFING IN ELEV. BANK 'B' P.E. CARS 33, 34 & 35. WORK IN THESE HATCHES ARE 90% COMPLETE.

Lou Dunlop 11/16/70 8-4PM

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BONO	SUNNY & COLD

TOWER A.
ONE PLASTERER AND ONE HELPER. SPRAY-ON FIRE PROOFING ON COR STEEL IN ELEVATOR BANK 'B' P.E. CARS #S 33, 34 & 35. WORK IN THESE HATCHES IS 86% COMPLETE.

Lou Dunlop 11/19/70 8-4PM

EXPERIMENTAL 0-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO DI BINO	SUNNY & COLD

TOWER A.
APPLICATION OF CAFECO SEALER IN ELEVATOR BANK 'B' P.E. CARS #S 33, 34 & 35. WORK IN THESE IS 85% COMPLETE.

Lou Dunlop 11/15/70 8-4PM

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair 43°

30, 27, 26 floors - bar joists & wire Cafco. & plenums & balance.

INSPECTOR	DATE	SHIFT		REVIEWED BY
	12/9/70			

C.A. SMITH

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	cloudy - cold.

TOWER '8'
SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE STRUCTURAL STEEL ON THE 28TH AND 40TH FLOORS.

INSPECTOR	DATE	SHIFT		REVIEWED BY
	12/9/70	8-4:30		

XIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Fair B

30 - 27 & 26 floors - Cafco spray in other prisc. Also plenums 5 balconies

INSPECTOR	DATE	SHIFT		REVIEWED BY
	12/10/70			

C.A. SMITH

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario J. Di Bono	Cloudy - Cold.

TOWER '8'
APPLIED CAFCO SEALER TO SPRAY-ON FIREPROOFING IN ELEVATOR BANK 8 PE. CARS 33, 34 & 35. WORK IN THESE AREAS IS 85% COMPLETE.

INSPECTOR	DATE	SHIFT		REVIEWED BY
	12/10/70	8-4:30		

INSPECTOR'S DAILY NARRATIVE

T NO.	CONTRACTOR	WEATHER
	MARIO & DI BONO	COLD - SNOW

ER A.
EVATOR BANK B - CONTRACTOR
ANING DOWN HATCHES 33, 34
35 - USING A ONE CAR OPERATION
TRACK TO THE THREE CAR
RATION PREVIOUSLY DISCUSSED
V TRACC. WORK IN BANK B IS 90% COMPLETE.
VATOR BANK A - CONTRACTOR IS
Y - FIRE PROOFING IN PE. CARS 24, 25.

12/17/70 DATE — 8-4PM SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

EXPERIMENTAL 0-00

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SNOW

TOWER B'

NO WORK - COLD WEATHER.

Lou Rudayna 12/22/70 DATE — 8-4:30 SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

T NO.	CONTRACTOR	WEATHER
E BANK B - TOWER A'	MARIO & DI BONO	COLD

HERO APPLICATION OF CAFECO
LER ON SPRAYED FIRE PROOFING
TE. CARS 33, 34 & 35.

Lou Rudayna 12/18/70 DATE — 8-4PM SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

EXPERIMENTAL 0-00

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD

TOWER B'
SPRAY-ON FIRE PROOFING ON BAR
JOISTS AND CORE COLUMNS ON
THE 28TH AND 40TH FLOORS.

Lou Rudayna 12/18/70 DATE — 8-4PM SHIFT — REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SUNNY

TOWER B.

NOT WORKING - COLD WEATHER

Lou Nunziata 12/29/78 8-9:30

INSPECTOR DATE SHIFT REVIEWED BY

YIP-22

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SUNNY

TOWER 'A'

BANK 'A' SPRAY-ON FIRE PROOFING IN PE. CARS. # 24, 25 & 26 - 50% COMPLETE.

BANK 'B' CLEANING IN P.E. CARS 33, 34 & 35. 90% COMPLETE.

Lou Nunziata 12/29/78 8-9:30

INSPECTOR DATE SHIFT REVIEWED BY

C.A. SMITH

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SNOW

TOWER 'B'

SPRAY-ON FIRE PROOFING OF BAR JOISTS AND CORE COLUMNS ON THE 31ST AND 40TH FLOORS.

Lou Nunziata 12/29/78 8-9:30

INSPECTOR DATE SHIFT REVIEWED BY

C.A. SMITH

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD - SNOW

TOWER 'A'

ELEVATOR BANK 'A' - SPRAY-ON FIRE-PROOFING IN PE. CARS 24, 25 & 26

ELEVATOR BANK B. CLEANING OF DEBRIS IN PE. CARS. 33, 34 & 35.

Lou Nunziata 12/29/78 8-9:30

INSPECTOR DATE SHIFT REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT	CONTRACTOR	WEATHER
	MARIO & DI BONO	COLD

'A'

BANK 'A' - SPRAY ON FIRE-PROOFING IN NATCHEZ # 24, 25 & 26

BANK 'B' - CLEANING IN # 33, 34 & 35

'B' NO WORK - COLD WEATHER

12/30/70 DAY SHIFT [illegible] REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	Mario & Di Bono	

TOWER B

5 Plenum, 5 Fabans in bay Grid of 1691 ft.

2 plenum in 332 sl / 2 laban.

1 " " 310

Work till 6 PM

12/31/70 DAY SHIFT [illegible] REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT	CONTRACTOR	WEATHER
	MARIO & DI BONO	COLD - SNOW

'A'

SPRAY-ON FIRE-PROOFING

CLEANING

'A'

NOT WORKING - COLD WEATHER

12/29/70 8 AM SHIFT [illegible] REVIEWED BY

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	COLD

TOWER 'A'

BANK 'A' SPRAYING FIRE PROOFING.

BANK 'B' CLEANING

TOWER 'B'

NOT WORKING - COLD WEATHER.

[illegible] 12/30/70 8 AM SHIFT [illegible] REVIEWED BY

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	SUNNY & COLD

TOWER A.

ELEVATOR BANK B - VACUUM CLEANING WITH A THREE CAR OPERATION.

TOWER 'B' NOT WORKING - COLD WEATHER

Ken Gundersen 1/6/71 8-4:20 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

Contract No.	Contractor	Weather
113	MARIO & DI BONO	SUNNY & COLD

TOWER 'A'

ELEVATOR BANK 'B' - VACUUM CLEANING THREE CAR OPERATION IN HATCHES 33, 34 & 35.

Ken Gundersen 1/7/71 8-4:35 [illegible] [illegible]
Inspector Date Shift Reviewed by

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DI BONO	MOSTLY CLOUDY

TOWER 'A'

ELEVATOR BANK A - CLEANING OF ~~FIRE PROOFING~~ LATE MATERIAL FROM HATCHES 24, 25 & 26.

TOWER 'B'

SPRAY-ON FIRE PROOFING IN BAR JOISTS AND CORE COLUMNS ON THE 32ND AND 40TH FLOORS.

Ken Gundersen 1/5/71 8-4:30 [illegible] [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

EXPERIMENTAL

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

CONTRACT NO.	CONTRACTOR	WEATHER
113	MARIO & DIBONO	RAIN

TOWER 'A'

ELEVATOR BANK A & B - CLEANING OPERATION TAKING PLACE IN HATCHES 24, 25, 26, 33 34, & 35. CONTRARY TO A PREVIOUS AGREEMENT WITH TRCC THESE HATCHES ARE BEING CLEANED WITH A ONE CAR AT A TIME OPERATION INSTEAD OF THREE CARS SIMULTANEOUSLY. 1/5/71 F. CORRADO TRCC REPORTS THEY WILL HAVE 3 CAR OPERATION STARTING 1/6/71

Ken Gundersen 1/6/71 8-4:30 [illegible]
INSPECTOR DATE SHIFT REVIEWED BY

Contract No.	Contractor	Weather
113	Mario & Di Bono	

Tower "B"

Cleaning Shafts of Bank "B" from 9 Floor Down.

Inspector	Date	Shift	Reviewed by
	1/11/71	Day	

Contract No.	Contractor	Weather
113	MARIO & DI BONO	FAIR & COLD

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND GIRD. COLUMNS ON THE 31ST FLOOR.

Inspector	Date	Shift	Reviewed by
	1/8/71	8-4 P.M.	

PA 3033
8-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	COLD

TOWER 'A'

ELEVATOR BANK 'B' - CLEANING IN CAR 33, 34 & 35 - 3 CAR OPERATION. THESE HATCHES SHOULD BE COMPLETED BY 1/15/71.

TOWER 'B'

NOT WORKING - COLD WEATHER

Inspector	Date	Shift	Reviewed by
	1/8/71	8-4 P.M.	

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	FAIR

TOWER 'A'

ELEVATOR BANK 'B' - CLEANING - 3 CAR OPERATION

TOWER 'B' - NOT WORKING - NO WATER

Inspector	Date	Shift	Reviewed by
	1/11/71	8-4 P.M.	

Contract No.	Contractor	Weather
113	Mario & Di Bono	

1 Truck – Patch work Hair Seams
310 to 332 level

Inspector 1/13/71 Date Day Shift Reviewed by

Contract No.	Contractor	Weather
113	Mario & Di Bono	

Cleaning Shafts Bank B & A
Subject touch up on Terrazzo
work floors due to duct
installation will start Friday
or Saturday when trades will
Not on floors

Inspector 1/14/71 Date Day Shift Reviewed by

3003
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLD.

TOWER 'A'
ELEVATOR BANK A - VACUUM CLEANING
3 - CAR OPERATION.

ELEVATOR BANK B - CARS - 33, 34 & 35.
INSPECTED SHAFTS THIS DATE &
FOUND ACCEPTABLE. TRCC. TURNED
THESE SHEETS OVER TO OTIS AT
12 00 NOON.

Inspector 1/13/71 Date 8-4 72 Shift Reviewed by

PA 3003
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	RAIN

TOWER 'A'
ELEVATOR BANK 'A' - VACUUM CLEANING
- 3 CAR OPERATION

TOWER 'B' - NOT MONITORED

Inspector 1/19/71 Date 8-4 30 Shift Reviewed by

10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	Cold

TOWER 'B'

SPRAY-ON FIRE PROOFING OF BAR JOISTS AND GIRT GIRDERS ON FLOORS 26, 31 & 32.

Lou Gualgni — Inspector — 1/27/71 — Date — 8-4P — Shift — Reviewed by

10-70

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 cu Patch (17 Floor) Coffee disturbance by Elect work.

Inspector — 1/27/71 — Day — Shift — Reviewed by

A 3883
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 - Mech & Labors Patch 17 Floor Shrawl Duct installation

3 - Labors Cleaning Shafts Bank A & B

Inspector — 1/28/71 — Day — Shift — Reviewed by

PA 3031
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario D. Di Bono	

Tower A

2 Mech - Patch 17 Fl. damage

2 " - Cleaning Shafts Bank "B"

Inspector — 1/14/71 — Date — Day — Shift — Reviewed by

Contract No. 113 | Contractor Mario & Di Bono | Weather

2 on 18 Ft patch disturbed areas

2 on clean up

Inspector | Date 1/28/71 | Shift Day | Reviewed by

Contract No. 113 | Contractor Mario & DiBono | Weather

Tower A

2 men on 18 Ft patch disturbed areas.

Inspector | Date 1/27/71 | Shift Day | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No. 113 | Contractor MARIO V DI BONO | Weather

TOWER 'B'

FURNISHED AND INSTALLED SAFETY SEALER OVER EXPANSION JOINT ON THE 40TH FLOOR.

Inspector | Date 1/26/71 | Shift 8-4:30 | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No. 113 | Contractor Mario & DiBono | Weather

2 on 18 Ft Cleanup
2 on 19 Ft touch up disturbed areas of these due to Scaff mat.

Inspector | Date 1/29/71 | Shift Day | Reviewed by

PA 2032
(8-76)

INSPECTOR'S DAILY NARRATIVE

YIP-22

Contract No.	Contractor	Weather
WTC 113	Morse Bros	Clear w/ snow

Laying from south most bent bents
overhead on exhaust ducts on east
296 SW of tower B
Left forest of Tishman

Inspector	Date	Shift	Reviewed by
[illegible]	11/29/11	5-9 pm	[illegible]

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	ATLAS - PACT MACCIS	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS AT THE 39TH & 36TH FLOORS

Ken Bradyan — Inspector | 2/25/71 — Date | 8-4 P — Shift | [signature] — Reviewed by

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & OLIBONO	CLEAR

TOWER A

ELEVATOR BANK C. PATCH WORK IN SHAFT #38

TOWER B

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 39TH 35TH & 36TH FLOORS

Ken Bradyan — Inspector | 2/26/71 — Date | 8-4 P — Shift | [signature] — Reviewed by

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & OLIBONO	RAIN

TOWER 'A'

ELEVATOR BANK C. FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING IN SHAFTS 39, 40 & 41

Ken Bradyan — Inspector | 2/5/71 — Date | 8-4 P — Shift | [signature] — Reviewed by

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & OLIBONO	CLD

TOWER A

ELEVATOR BANK C. SPRAY-ON FIRE-PROOFING IN SHAFTS 39, 40 & 41. 3-CAR OPERATION

Ken Bradyan — Inspector | 2/9/71 — Date | 8-4 P — Shift | [signature] — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C - APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41.

TOWER 'B'
INSTALLATION OF SPRAY-ON FIRE PROOFING ON THE 32ND FLOOR. OPERATION SHUT DOWN AT 11:00 AM BECAUSE OF LOW WATER PRESSURE.

Ken Knudsen — Inspector | 2/10/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C. APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41.

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOIST'S AND CORE COLUMNS ON THE 32ND FLOOR.

Ken Knudsen — Inspector | 2/11/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

PA 3033
10-70

WP-22

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Macri & Di Bono	

Has you as far as possible on Saturday (18th last) No dust will please on 19th

[illegible] — Inspector | 2/8/71 — Date | Day — Shift | [illegible] — Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MACRI & DI BONO	FAIR

TOWER 'A'
ELEVATOR BANK C - APPLICATION OF CAFECO SEALER IN SHAFTS 39, 40 & 41

TOWER 'B'
FURNISHED AND INSTALLED SPRAYED FIRE PROOFING ON BAR JOIST AND CORE COLUMNS ON THE 32ND FLOOR.

Ken Knudsen — Inspector | 2/12/71 — Date | 8-4:30 — Shift | [illegible] — Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO F. DI BONO	COLD

TOWER 'A'
ELEVATOR BANK C - SPRAY-ON FIREPROOFING IN SHAFTS 39, 40 & 41.

TOWER B.

NOT WORKING - COLD WEATHER

Lou Brundage / 2/10/71 / 5-9:30 / [signature] / [signature]
Inspector / Date / Shift / Reviewed by

10-70 (VIP-22)

Contract No.	Contractor	Weather
113	MARIO F. DI BONO	COLD

TOWER A.
ELEVATOR BANK C - SPRAY-ON FIREPROOFING IN SHAFTS 39, 40 & 41.

TOWER B' - SPRAY-ON FIREPROOFING OF BAR JOISTS AND BAR COLUMNS ON THE 22ND FLOOR.

Lou Brundage / 2/8/71 / / [signature] / [signature]
Inspector / Date / Shift / Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO F. DI BONO	RAIN

TOWER 'A'
ELEVATOR BANK C - CLEANING IN SHAFTS 39, 40 & 41 - THREE CAR OPERATED.

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 33rd FLOOR.

Lou Brundage / 2/23/71 / 6-8:30 / [signature] / [signature]
Inspector / Date / Shift / Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO F. DI BONO	RAIN

TOWER A.
ELEVATOR BANK C - CLEANING IN SHAFTS 39, 40 & 41 - 3 CAR OPERATED.

TOWER B.
FURNISHED AND INSTALLED SPRAY-ON FIREPROOFING ON BAR JOISTS AND CORE COLUMNS.

Lou Brundage / 2/22/71 / 6-8:30 / [signature] / [signature]
Inspector / Date / Shift / Reviewed by

1870

INSPECTOR'S DAILY NARRATIVE

VIP-22

Contract No.	Contractor	Weather
113	MARIO DI GIOVANNI	CLOUDY

TOWER A.

ELEVATOR BANK C. CLEANING - 3 CAR OPERATION.

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOISTS AND CORE COLUMNS ON FLOORS 32, 34 & 36

Lou Lindgren 2/29/72 8-4:30 [signature]

Inspector Date Shift (If Reviewed by)

10-70

Contract No. 113,00 | Contractor MARIO · DIBONO | Weather CLEAR-MILD

TOWER 'A', NO SPRAY ON FIRE PROOFING TODAY
3 LABORERS CLEANING SHAFT # 39

Inspector | 9-1-71 Date | 8Am to 4:30 PM Shift | Reviewed by

10-70

Contract No. 113 | Contractor MARIO & D. BONO | Weather CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING OF BAR JOISTS AND GIRT COLUMNS ON THE 37TH FLOOR
3 SPRAYERS AND 2 LABORERS

Inspector | 3/12/71 Date | 8-4 Shift | Reviewed by 3/12/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No. 113 | Contractor MARIO & DI BONO | Weather CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE 6TH FLOOR.

Inspector | 3/9/71 Date | 8-4 Shift | Reviewed by 3/10/71

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No. 113 | Contractor MARIO & DI BONO | Weather CLEAR

TOWER 'B'
FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE FOLLOWING FLOORS:

39TH FLOOR - 3 SPRAYERS AND 2 LABORERS

6TH FLOOR - 2 SPRAYERS AND 2 LABORERS

Inspector | 3/15/71 Date | 8-4 Shift | Reviewed by 3/15/71

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER A
ELEVATOR BANK C. CLEANING & PAINTING
IN SHAFTS 31, 40 & 41.

TOWER B
NOT WORKING

Ray Buckley 3/5/71 6-4:30 [signature]
Inspector Date Shift Reviewed by

YP-22

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER B

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE 36TH FLOOR AND MOVED IT ELSEWHERE ON THE 6TH FLOOR.

Ray Buckley 3/11/71 6-4:30 [signature]
Inspector Date Shift Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

Contract No.	Contractor	Weather
113	MARIO & DI BONO	RAIN

TOWER A
ELEVATOR BANK C. CLEANING & PAINTING
SHAFTS 31, 40 & 41.

TOWER B. FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 37TH AND 35TH FLOORS.

Ray Buckley 3/3/71 6-4:30 [signature]
Inspector Date Shift Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

C.A. SMITH

Contract No.	Contractor	Weather
113	MARIO & DI BONO	SNOW

TOWER A.
ELEVATOR BANK C. CLEANING & PAINTING
IN SHAFTS 32, 40 & 41.

TOWER B NOT WORKING

Ray Buckley 3/4/71 6-4:30 [signature]
Inspector Date Shift Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE FOLLOWING FLOORS:

39TH FLOOR - 3 SPRAYERS 2 LABORERS

6TH FLOOR - 3 SPRAYERS 2 LABORERS

Ken Kundsen Inspector | 3/16/71 Date | 8-4:30 Shift | 5 Hrs | OK Reviewed by | 3/18/71

10-70

XYP-12

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS AND CORE COLUMNS ON THE 35TH 37TH & 38TH FLOORS

Ken Kundsen Inspector | 3/3/71 Date | 8-4:30 Shift | 8 Hrs | OK Reviewed by

FA 2033 10-70

INSTRUCTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE FOLLOWING FLOOR:

6TH FLOOR - 4 SPRAYERS 2 LABORERS

Ken Kundsen Inspector | 3/17/71 Date | 2-4:30 Shift | 8 Hrs | OK Reviewed by | 3/18/71

FA 2033 10-70

INSTRUCTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE 6TH FLOOR - 4 SPRAYERS AND 2 LABORERS

Ken Kundsen Inspector | 3/18/71 Date | 8-4:30 Shift | 8 Hrs | OK Reviewed by | 3/18/71

XIP-22

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLOUDY

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING ON THE FOLLOWING FLOORS:

4TH FL. 3 SPRAYERS, 2 LABORERS

6TH FLOOR 2 SPRAYERS, 1 LABORER

Lou Bradyna — Inspector — 3/11/71 — Date — 8-4PM — Shift — Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'B'

THE SPRAYERS AND FIRE LABORERS

FURNISHED AND INSTALLED SPRAY-ON FIRE PROOFING ON THE 6TH FLOOR.

Lou Bradyna — Inspector — 3/12/71 — Date — 8-4PM — Shift — Reviewed By

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	MOSTLY CLOUDY

TOWER 'A'

ELEVATOR BANK C. CLEANING & PATCHING IN SHAFT # 89

TOWER 'B'

FURNISHED AND INSTALLED SPRAY-ON FIRE-PROOFING OF BAR JOISTS AND GIRD. COLUMNS ON THE 34TH & 35TH FLOORS.

Lou Bradyna — Inspector — 3/11/71 — Date — 8-4PM — Shift — Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	Clear - A

83 Ft. Bad. Ground

2 Plasters & 2 Laborers

Above Work patch work CG/X. Rocks in 3/31/71

W. D. Hoke — Inspector — 3/31/71 — Date — Day — Shift — Reviewed By — 4/1/71

DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. ~~113 SA #3~~	DIC-UNDERHILL	CLOUDY

N.E. PLAZA BLDG. PAGE 2 OF 2

3RD FL. CEILING APPROX 30% COMPLETE: CONTRACTOR SETTING UP TARPS.
2ND FL. " " 20% "
MAIN FL. " " 30% "

R J Neary — 4/5/71 — 8T-4:30P — BI
INSPECTOR — DATE — SHIFT — REVIEWED BY

XIP-22 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. 113.00 SA #3	SPRAY ON FIREPROOFING Mobile 1 D.O.J.	CLOUDY

N.E. PLAZA BLDG. PAGE 1 OF 2

PROGRESS REPORT ON SPRAY-ON FIREPROOFING

10TH FL. CEILING - NO SPRAY-ON FIREPROOFING APPLIED TO DATE
9TH FL. " - " " " " " " "
8TH FL. " APPROX 98% COMPLETE ELEV. BEAMS + COLS. AND OUTER PERIMETER CHANNELS NEED FIREPROOFING.
7TH FL " " 97% " (SAME AS 8TH FL) SOME BEAM SECTIONS NEED TOUCH-UP
6TH FL " " 98% " (SAME AS 8TH FL)
5TH FL " " 80% " CONTRACTOR APPLYING SPRAY-ON FIREPROOFING
4TH FL " " 97% " (SAME AS 7TH FL)
(CONTINUED PAGE 2)

R J Neary — 4/5/71 — 8T-4:30 — BI
INSPECTOR — DATE — SHIFT — REVIEWED BY

PA 3033 1070

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Kf Bros	

Tower A
4/ Spray on 84 Ft. Lin. feet.
Note: Some patch work started on 1 9Ft & 20 Ft appx 20% done patched.

M Mele — 4/30/71 — 4-12 — [illegible]
Inspector — Date — Shift — Reviewed by

EXPERIMENTAL 8-68

INSPECTOR'S DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC ~~113.00~~ 113	DIC-UNDERHILL	CLEAR

N.E. PLAZA BLDG.

Mario-DiGiorno working (spraying) on 3rd fl.
Sheet metal men (3 men worked ½ day) and water proofers worked flashing at entry Security Entrance.
Excavators cleaned floor at elev. 29 ft of the yesterday's work. The excavators also capped off and covered with plastic sheets and continued chipping the concrete floor slab at the west point locations. (However the Contractor was instructed by Bob Albright to chip floor not deeper than 6")

R J Neary — 4/6/71 — 8T-4:30 — BI
INSPECTOR — DATE — SHIFT — REVIEWED BY

10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
WTC 113.00	MARIO DI BONO	CLEAR - MILD

SPRAY-ON FIRE PROOFING

NO WORK T/B THIS CONTRACT UNTIL FURTHER NOTICE

Inspector	Date	Shift	Reviewed by
[illegible]	4-13-71	8AM-4:30PM	[illegible]

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	ABBOTT & KOMMARK	CLEAR

TOWER 'B'

ONE FOREMAN AND FOUR MECHANICS

FURNISHED AND INSTALLED THREE - PLY MEMBRANE WATER PROOFING 40% COMPLETE

Inspector	Date	Shift	Reviewed by
[illegible]	4/20/71	8-4PM	[illegible]

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
WTC 113.00	Mario & Di Bono	Sunny - Mild

Tower "B"

16th Floor - spraying bar joists

NOTE! Contractor is not patching bar joist pinpunting from 4th floor up - (Lack of small spray machines)

Inspector	Date	Shift	Reviewed by
R Vreeland	4/20/71	8-4:30	[illegible]

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

3/83 E Bar joists

Inspector	Date	Shift	Reviewed by
[illegible]	4/20/71	8-4	[illegible]

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Maris & Di Bono	

1/4 Spray the trees on 86 & 88
83 floor 98% complete
84 95% Shanty Ladderups Completed
85 - 95%
Start Repairing at Patch Completed
Aug 1/6/74 Ladder Plates

Inspector | Date | Shift | Reviewed by

PA 3033 10-70

YIP-28

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIS & DI BONO	CLEAR

TOWER 'A'

THE SPRAYERS & ONE HELPER FURNISHED & INSTALLED SPRAY-ON FIRE PROOFING ON BAR JOISTS & CORE BEAMS ON THE 31ST FLOOR - 80% COMPLETE

Inspector | 5/6/74 Date | Shift | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Maris & Di Bono	

4 people on 84-85 bar joists.

Inspector | 5/5/74 Date | Day Shift | Reviewed by

PA 3033 10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Maris & Di Bono	

84 Floor Bar Joists
41 Plaster 2 Helpers

Inspector | 5/6/74 Date | Shift | Reviewed by

8-69 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC 113.00	MARIO DiBONO	CLEAR

N.E. PLAZA BLDG.

Continued application of spray-on fireproofing to beams & offsets at El. +10 Ceiling level. Also sprayed the beams along the continuous area at the south, west & North sides of the Bldg. 3rd fl. Also removed spray-on fireproofing (by brooming) from the ceiling (concrete deck only) of the 8TH fl.

Saturday

R. Mccray 5/1/71 8 to 4:30 PL

INSPECTOR DATE SHIFT REVIEWED BY

8-69 YIP-22 DAILY NARRATIVE

CONTRACT NO.	CONTRACTOR	WEATHER
WTC. 113.00	MARIO DiBONO	CLOUDY

N.E. PLAZA BLDG

Contractor continued application of spray-on fireproofing to beams & offsets at El. +10 to +310 Ceiling. Also sprayed the beams along the Continuous areas at the south & west sides of the Bldg 3rd fl. Also cont'd removal of spray-on material (by brooming) from ceiling (Concrete deck only) of 7th. 8TH fl.

Sunday

R. Mccray 5/2/71 8 to 4:30 PL

INSPECTOR DATE SHIFT REVIEWED BY

PA 3032 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO / DI BONO	CLEAR

TOWER 'B'

TWO SPRAYERS / ONE MASKER

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING ON BAR JOIST & COLS. ON THE 37TH FLOOR. 90% COMPLETE.

Tom Grandgeorge 5/7/71 6-2nd Shift [illegible] Reviewed by [illegible] 5/7/71

Inspector Date

PA 3032 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO / DI BONO	MOSTLY CLOUDY

TOWER 'A'

BAYS 'D' ZONE I: FLOORS 44 45 & 46

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING ON STRUCTURAL STEEL COLUMNS & H-BEAMS. - FLOORS 1-40.

Tom Grandgeorge 5/13/71 6-4:30 SS [illegible] 5/14/71

Inspector Date Shift Reviewed by

YIP-22

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Marr & Di Bono	Tower A

4/8 & 9 Floor bar - finish
Transit Area -
19 FE : 100 % } patch disturbed
24 FE : 95 % } paint of other
26 FE : 100 % } trades.
21 FE : 100 %
22 FE : 50 %

Inspector 5/7/71 Date Day Shift Reviewed by

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARR & DI BONO	RAIN

TOWER 'A'

BANK 'D' ZONE I SHAFTS 44 45 46

INSTALLATION OF SPRAY-ON FIRE PROOFING - FLOOR 1-40 2 SPRAYERS

Inspector 5/13/71 Date 8-9 Hr Shift Reviewed by

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Marr & Di Bono	Tower A.

1/4 on 8 & 9 Fl - bar joists - work inside the PH/M 22 Fl patch disturbed areas.

Inspector 5/19/71 Date Day Shift Reviewed by

FA 3033 10-70 INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARR & DI BONO	CLEAR

TOWER 'A'

FURNISHED & INSTALLED SPRAY-ON FIRE-PROOFING OF STRUCTURAL STEEL IN ELEVATOR BANK A ZONE I - SHAFTS 44 45 & 46. ONE SPRAYER & ONE LABORER

Inspector 5/14/71 Date 8-9 Hr Shift Reviewed by

10-70

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'

BANK D ZONE I SHAFTS 44, 45 & 46
FURNISHED & INSTALLED SPRAY-ON FIRE-
PROOFING OF STRUCTURAL STEEL COLUMNS &
BEAMS. - ONE SPRAYER & ONE LABORER

Ken Brockman Inspector | 5/18/71 Date | 8-9 2nd Shift | Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

YIP-22

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'
BANK A ZONE II SHAFTS 54, 55 & 56
FURNISHED & INSTALLED SPRAY-ON
FIRE PROOFING OF STRUCTURAL STEEL BEAMS
& COLUMNS.

TOTAL WORK FORCE - 1 SPRAYER & 1 LABORER.

Ken Brockman Inspector | 5/19/71 Date | 8-9 2nd Shift | Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	MARIO & DI BONO	CLEAR

TOWER 'A'
BANK A, ZONE II SHAFTS 54, 55 & 56
BANK D, ZONE I SHAFTS 44, 45 & 46

FURNISHED & INSTALLED CAFCO SPRAY-ON
FIRE PROOFING OF STRUCTURAL STEEL BEAMS
& COLUMNS.

2 SPRAYERS & 2 LABORERS

Ken Brockman Inspector | 5/17/71 Date | 8-9 2nd Shift | Reviewed by

PA 3033
10-70

INSPECTOR'S DAILY NARRATIVE

Contract No.	Contractor	Weather
113	Mario & Di Bono	

1 Man cleaning 2nd & Tower A
from Jacket work. Cleans
4 1/2 - R. On Bar Joists -

Inspector | 5/20/71 Date | Day Shift | Reviewed by 5/21/71